

# IET PIP WORK PLAN

ID	Task Name	Task owner	Start	Finish	% Complete	Q4 13		Q1 14			Q2 14			Q3 14		Q4 14		Q1 15			Q2 15			Q3 15		Q4 15			
						Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct
1	<b>Select target groups and service area:</b>		11/7/2013	2/20/2014	100%																								
2	Identify eligible PCP's & clinicians in service area from list of current providers	Connie & Betsey	11/7/2013	1/30/2014	80%																								
3	Identify control group: current service providers outside SBIRT	Connie & Anne vanDonsel	1/15/2014	2/20/2014	100%																								
4	<b>Requirements gathering and processing:</b>		11/7/2013	8/29/2014	30%																								
5	Identify CEU requirements to be met by participating providers	Criteria sub-committee	10/1/2013	11/20/2013	100%																								
6	Get document of all requirements ready for new providers	Criteria sub-committee	6/2/2014	7/15/2014	30%																								
7	Figure out how to operationalize requirements document	Criteria sub-committee	7/16/2014	7/30/2014	0%																								
8	Enroll SA providers in Medicaid. Make changes in MMIS	Cindy, Judy Jamieson	7/31/2014	8/29/2014	0%																								
9	<b>Data:</b>		11/1/2013	5/30/2014	50%																								
10	Baseline data to be collected, then consult with Lewin	Connie (with Cindy, Patty, Ann Reeves)	11/7/2013	2/14/2014	80%																								
11	Develop data management plan	Anne vanD, Cindy, Patty, Aletta	2/17/2014	5/30/2014	30%																								
12	<b>Payment reform issues:</b>	Cindy Thomas	11/1/2013	5/15/2014	30%																								
13	Develop performance standards for pay-for-performance (new clinical standards		2/3/2014	3/14/2014	40%																								
14	Develop payment tiers, guidelines, reimbursement codes	Cindy, Kara Suter, Ann Reeves	1/1/2014	5/15/2014	15%																								
15	<b>Outreach:</b>		5/16/2014	8/29/2014	0%																								
16	Develop best practice and current data info for PCP's		7/15/2014	8/15/2014	20%																								
17	Develop letter and list of resources for providers		7/15/2014	8/15/2014	0%																								
18	Give PCP's their current data so it can inform their work		8/20/2014	8/29/2014	0%																								
19	Outreach PCP's		5/30/2014	8/29/2014	0%																								
20	<b>Training:</b>		9/1/2014	1/15/2015	0%																								
21	Develop clinical training needs plan	Training sub-committee	2/20/2014	5/9/2014	0%																								
22	Develop training contract with Mark Mc Govern	Connie	2/5/2014	3/28/2014	0%																								
23	Select date of trainings		5/12/2014	5/12/2014	0%																								
24	Develop training for new clinicians on payment reform		7/1/2014	8/15/2014	0%																								
25	<b>Change management:</b>		1/10/2014	3/30/2015	0%																								
26	Develop plans to outreach to clinicians to engage them in project		5/1/2014	5/30/2014	0%																								
27	Onboard clinicians and maintain CQI of relationships		6/2/2014	3/30/2015	0%																								
28	<b>Grant maintenance:</b>		5/1/2014	7/15/2014	15%																								
29	Barrier analysis		5/1/2014	7/15/2014	15%																								