

PreK-12 Systems Timeline (4/2/14 draft! DRS)

2014 7/1	2015 1/1 5/1	2016 7/1	2017 7/1 11/1	2018 7/1	2019	2020 3/1 7/1
⋮	↓ Performance Indicators (AOE to GA)	⋮	⋮	⋮		↓ new districts begin SUs cease to exist
↓ Research Group 1st meeting	↓ research presented (to GA/AOE/ SBE/DT)	⋮ (additional research & analysis as requested)	⋮	↓ group ceases to exist		⋮
⋮ Voluntary Realignment – <i>planning ; negotiations; development of Realignment Plan (Articles of Agmt); submission of preliminary & final Plans to SBE; vote of electorate</i> (AOE provides support)	⋮	↓ prelim Plan submission deadline (to SBE)	↓ approval by electorate deadline	if approved: initial interim school board develops proposed budget and otherwise prepares for transition		
⋮ Design Team (DT) – <i>statewide public engagement process; monitoring of Voluntary negotiations; proposed Statewide Plan for remaining districts</i> (AOE/DOT provide support)	↓ appointments	⋮ quarterly updates begin →	⋮	↓ proposed Statewide Plan submitted to SBE for rulemaking		↓ DT ceases to exist
⋮ State Bd of Ed (SBE) Reviews preliminary and final voluntary Realignment Plans			⋮ Rulemaking for ...	↓ Statewide Plan for remaining districts adopted initial interim school board develops proposed budget / prepares for transition		