

PROPOSED TIMETABLE K-12 Systems (By July 1, 2020)

Phase 1--Voluntary Design and Vote Begins July 1, 2014 or as technical questions clarified

Application Submitted to and Approved by SBE

Decision and Election of Interim Board by *no later than* Town Meeting, 2017 (could be earlier)

Collective Bargaining Agreements renegotiated, property transfers managed, budgets developed, etc.

New district budget vote and official new board election on Town Meeting Day, 2018 (could be earlier)

Projected effective date of new entity July 1, 2018

Phase 2-- Assigned Districts-- Begins July 1, 2017

Plan with proposed assignments submitted by design team to State Board for rule making November 1, 2017. (Includes articles of agreement designed in consultation with affected districts)

Rule-making completed. Final announcements made on districts by July 1, 2018.

Transition boards elected on Election Day, 2018

Collective Bargaining Agreements renegotiated, property transfers completed, budgets developed.

New district budget vote and official new board election on Town Meeting Day, 2020

Effective date of new entity July 1, 2020.