

Target timeline (As of 4/24/14)

VHC

- Interim COC functionality – operational now
- Full COC functionality – early summer 2014
- Small business functionality – late summer 2014

IE

- RFP – currently awaiting responses from vendors
- Vendor contract – fall 2014
- Phase 1 (Medicaid eligibility and enrollment) – December 2015 (based on current federal funding deadline; federal funding deadline currently being evaluated; subject to vendor's ability to meet)
- Additional phases determined by vendor proposals for other eligibility and enrollment (healthcare and non-healthcare related)
- All phases complete – fall 2019

MMIS (PBM)

- Vendor contract – May 2014
- Transition to new PBM complete – December 2014

MMIS (Care Management)

- RFP – waiting for responses
- Vendor contract – summer 2014
- Phase 1 (VCCI) – winter 2014
- Additional phases determined by vendor proposals
- All phases complete – fall 2017

MMIS (Core Operations)

- RFP issued – summer 2014
- Vendor contract – late winter 2014
- Implementation – early 2015 through 2017