



Tropical Storm Irene

(FHWA Emergency Relief Program)

January 31, 2014

FHWA ER Program: Irene

(State Highway System)



Spring 2012 Scan Tour Site Status (State Highway System)

- **Total sites visited during Spring 2012** **689**
- **Stable Sites – No further work** **358**
- **Sites requiring additional work:** **331**
- **Of the sites requiring additional work:**
 - Number completed in 2013 **264**
 - Number remaining **67**
 - Operations: **12**
 - Program Development: **55**

Anticipated Work 2014

(State Highway System)

- **Contract of 4 Operation sites**
- **Completion of 8 Operation sites**
- **Construction Activity on 6 bridge projects**
- **Continued design activity on 11 large culvert projects**
- **Continued design of 12 corridor projects**
- **Continued design of 12 slope/channel stabilization projects**

Beyond 2014

(State Highway System)

- **Completion of all structures projects by 2018**
- **Completion of all slope stabilization projects by 2017**
- **Completion of all 150 miles of corridor projects by 2018**

**FHWA ER Program: Irene
(Town Highway System)**

- **23 Towns have open projects (permanent work)**
- **VTrans has reimbursed roughly \$12 million (federal/state) to town FHWA ER projects**
- **Currently estimating another \$5 to \$6 million remaining to reimburse towns for permanent work.**
- **Projecting expenditures to occur into SFY2015.**