

Updated 2013-2036 Timeline for
Completing the Vermont Lake Champlain Restoration Plan -
[Phosphorus Total Maximum Daily Load (TMDL)]

Steps	Timeframe
State releases Draft Proposal	November 21, 2013
EPA and State hold 6 public meetings to discuss Draft Proposal	December 2-11, 2013
State and regional planning and development agencies hold 13 additional public meetings	December 18- January 16, 2014
State receives public comments on Draft Proposal	By January 17, 2014
State submits final Phase I Implementation Plan to meet the TMDL's Reasonable Assurance provision based on Draft Proposal and public comments	May 29, 2014
Governor signs letter of commitment, supporting policy commitments contained in the Phase 1 Plan	May 29, 2014
EPA prepares pollution load allocations (i.e., TMDL's wasteload and load allocations) and other TMDL components	On-going
EPA and State hold 4 public meetings to discuss technical elements of the TMDL	November, 2014
State submits legislative report on funding needs and strategy to EPA	December 30, 2014
EPA issues Draft TMDL and opens public comment period	March 30, 2015
EPA issues final TMDL; State continues implementation	June 15, 2015
State develops and implements 5-year Phase II Implementation Plans for each of the Basin's watersheds via tactical basin planning	2016-2036
State submits to EPA an interim report on the Accountability Framework to ensure commitments are on target	December 2016
EPA makes a determination that the State is on target with meeting TMDL commitments as part of the Accountability Framework	December 2017

* When a TMDL depends on some pollution reduction from nonpoint sources, there must be "reasonable assurance" that the nonpoint source load reductions will be achieved.camm