


Data Visualization Selection Table



DRAFT PUBLIC ENGAGEMENT TIMELINE

Deliverable Date	Deliverable	Status	Recovery Plan (if necessary)
April			
04/11	Contract Fully Executed		
04/19	Timeline and Scope Approved by Commission; Data Collection Process		
04/27	Outreach Plan Approved		
May			
05/24	Planning Conference		
05/31	Survey Approved by Commission (at Commission Meeting)		
05/31	Research Completed to Inform Presentation and Collateral Materials		
June			
06/08	Survey Disseminated		
06/08	Public Forum Materials Approved by Commission (at Commission Meeting)		
06/08	Print & Online Collateral Approved by Commission (at Commission Meeting)		
06/08	Initial Training for Commission Members (at Commission Meeting)		
06/20	Public Meeting (1) [Second Training Immediately Prior to Forum]		
06/27	Public Meeting (2) [Second Training Immediately Prior to Forum]		
July			
07/11	Public Meeting (3) [Second Training Immediately Prior to Forum]		
August			
08/15	Public Meeting (4) [Second Training Immediately Prior to Forum]		
September			
09/05	Public Meeting (5) [Second Training Immediately Prior to Forum]		
09/12	Public Meeting (6) [Second Training Immediately Prior to Forum]		
09/21	Survey Closed		
October			
10/12	Collate and Summarize Public Input		

Key:

Preparation & Outreach Phase	Education Materials Phase	Public Engagement Phase
------------------------------	---------------------------	-------------------------