

Date	Act 250 Deliverables	Status
<b>May</b>		
5/11/18	Draft Outreach Plan submitted to Commission	Complete
5/18/18	<i>Commission Meeting 10-12</i>	Complete
5/18/18	Outreach Plan Approved	Complete
5/21/18	Draft engagement letter for Governor Scott approved	Complete
5/25/18	Kickoff Materials submitted to Amy for circulation and approval	Complete
5/30/18	Amy approves Kickoff Materials	Complete
<b>June</b>		
6/7/18	<b>Kickoff for Public Engagement (Press Release)</b>	Complete
6/8/18	<b>Social Media &amp; Website content launch</b>	Complete
6/15/18	Forum Materials Draft to Amy	In Review
6/22/18	Forum Materials approved	In Review
6/27/18	<b>Forum 1: Springfield (Rep. Deen)</b>	Scheduled
<b>July</b>		
7/4/18	Draft Survey submitted to Amy	
7/11/18	Survey Approved by Amy	
7/11/18	<b>Forum 2: Manchester (Sen. Champion)</b>	Scheduled
7/13/18	Launch Survey	
7/25/18	<b>Forum 3: Randolph (Sen. McCormack)</b>	Pending
<b>August</b>		
8/22/18	<b>Forum 4: NEK (Rep. Lefebvre)</b>	Scheduled
<b>September</b>		
9/5/18	<b>Forum 5: Rutland (Rep. Sheldon)</b>	Pending
9/12/18	<b>Forum 6: Burlington (Sen. Pearson)</b>	Pending
9/28/18	Draft Report to Commission	