Commission on Act 250 Outreach Plan - Statewide- DRAFT

Estimated Timeline	Change Management Phase	DATE	Audience(s)	Vehicle(s)
Run Awareness communications from now until 2 weeks before the forum	A wareness Campaign	5/28/2018		Press release
Run Desire communications in the two weeks prior to the forums	D esire Campaign	6/11/2018		
Forums	K nowledge Transfer	6/27/2018		
Forums to Report release	A bility			



Resources

Web management from the State of Vermont; IT and Marketing contact support from the State of Vermont

Web management from the State of Vermont; IT and Marketing contact support from the State of Vermont

Web management from the State of Vermont; IT and Marketing contact support from the State of Vermont

Web management from the State of Vermont; IT and Marketing contact support from the State of Vermont

Web management from the State of Vermont;

Post-Report care plan	R einforcement		

IT and Marketing contact support from the State of Vermont