

Project Name	Location	Asset	Status
Ferrisburgh RREW001D	Culvert 99.1	Culvert	Complete - Emergency
Ferrisburgh STRB1502	Bridge 252.3	Bridge	Complete - Emergency
New Haven RREW001A	Culvert 96.1	Culvert	Complete - Emergency
New Haven RREW001B	Culvert 97.1	Culvert	Complete - Emergency
New Haven RREW001C	Culvert 91.9	Culvert	Complete - Emergency
Burlington	Harrison Ave.	Crossing	Complete - Maintenance
Burlington	Home Ave.	Crossing	Complete - Maintenance
Burlington	College St.	Crossing	Complete - Maintenance
Burlington	Flynn Ave.	Crossing	Complete - Maintenance
Burlington	King St.	Crossing	Complete - Maintenance
Burlington	Maple St.	Crossing	Complete - Maintenance
Burlington	Sears Lane	Crossing	Complete - Maintenance
Burlington	King St.	Crossing	Complete - Maintenance
Charlotte	Ferry Road	Crossing	Complete - Maintenance
Salisbury	Hubbard Rd.	Crossing	Complete - Maintenance
Salisbury	Creek Rd.	Crossing	Complete - Maintenance
Shelburne	Champlain Dr.	Crossing	Complete - Maintenance
Brandon STP 2033 (27)	Carver St.	Crossing	Complete - Programmed Project
Leicester STP 2033(24)	Old Jerusalem Rd. - North	Crossing	Complete - Programmed Project
Leicester VTRY(13) - Crossover Switch	Leicester Siding	Track	Complete - Programmed Project
Middlebury WCRS(9)	Bridge 239	Bridge	Complete - Programmed Project
New Haven STP 2035(19)	Campground Road	Crossing	Complete - Programmed Project
New Haven WCRS(18)	Bridge 242	Bridge	Complete - Programmed Project
Pittsford HPP ABRB(9)	Bridge 219	Bridge	Complete - Programmed Project
Rutland-Burlington VTRY (5)	Track	Track	Complete - Programmed Project
Rutland-Burlington VTRY(2)	Track	Track	Complete - Programmed Project
Rutland-Burlington VTRY(3)	Track	Track	Complete - Programmed Project
Rutland-Burlington VTRY(4)	Track	Track	Complete - Programmed Project
Rutland-Burlington VTRY(9) - TIGER VII Rail	Track	Track	Complete - Programmed Project
Rutland-Leicester FRTII(024)	Track	Track	Complete - Programmed Project
Vergennes VTRY(14) - Track Realign, TIGER VII	MP 100.48-100.62	Track	Complete - Programmed Project
Burlington PLAT(3) - Platform, Tiger VII	Train Station Platform	Platform	Ongoing
Burlington STP 2035 (15)	College Street	Crossing	Ongoing
Ferrisburgh STP 2035(16)	Plank Hill Road	Crossing	Ongoing
Ferrisburgh STP 2035(17)	Tuppens Crossing	Crossing	Ongoing
Ferrisburgh STP 2035(18)	Town Line Road	Crossing	Ongoing
Leicester STP 2033(29) Tiger VII	Old Jerusalem Rd. - South	Crossing	Ongoing
Middlebury PLAT(2) - Platform, Tiger VII	Train Station Platform	Platform	Ongoing
Middlebury STP 2035(20) Tiger VII	Morse Rd.	Crossing	Ongoing
New Haven NH 019-3(61)	US Route 7	Crossing	Ongoing
Pittsford STP 2033(30) - Tiger VII	Town Hill Rd.	Crossing	Ongoing
Pittsford VTRY(11)- Tiger VII	Bridge 220	Bridge	Ongoing
Pittsford VTRY(12) - Siding, Tiger VII	Pittsford Siding	Track	Ongoing
Proctor VTRY(10) - Tiger VII	Bridge 207	Bridge	Ongoing
Salisbury STP 2035(21) - Tiger VII	Hubbard Rd.	Crossing	Ongoing
Salisbury STP 2035(22) - Tiger VII	Creek Rd.	Crossing	Ongoing
Vergennes PLAT(1) - Tiger VII	Train Station Platform	Platform	Ongoing
Vergennes STP VRRD(1)	Vergennes Train Station	Station	Ongoing

Project Name	Location	Asset	Status
Brandon STP 2033(31)	Union St.	Crossing	Planned
Charlotte STP 2035(23)	Thompson's Point Rd.	Crossing	Planned
Charlotte VTRY(15)	Bridge 252.7	Bridge	Planned
Ferrisburgh STP 2035(23)	Monkton Rd.	Crossing	Planned
Ferrisburgh STP 2035(24)	Long Point Rd.	Crossing	Planned
Ferrisburgh STP 2035(25)	Little Chicago Rd	Crossing	Planned
Pittsford STP 2033(32)	Depot Hill Rd.	Crossing	Planned
Pittsford STP 2033(33)	Kendall Hill Rd.	Crossing	Planned
Rutland Town STP 01.63(5)	VT Route 3	Crossing	Planned