

Agency of Education
Shared School District Data
Management System
Project Rollforward

February 28, 2020

Agenda

- Historical Summary
- Prior Period as Reported
- Current Period Accomplishments
- Plans for Next Period
- Deployment Schedule
- Development Roadmap
- Helpdesk Statistics
- Questions

Historical Summary

- Legislature has sought more consistent and comparable school finance data.
- As part of the 2018 budget bill the AOE was required to implement:
 - Uniform Chart of Accounts (UCOA) and
 - Shared School District Data Management System (SSDDMS) to process and manage finance and HR information using the UCOA format established.

Prior Period as Reported

- 3 SUs/SDs went live on Phase-1 in 1/19
- Training Videos with nested subjects made system learning/training challenging
- Self reported progress made readiness validation difficult
- Unknown Act 46 outcomes caused delay requests
- Resource constraints impacted schedule
- 3 SUs/SDs highlighted functionality shortfalls
- Deadline for UCOA extended 1 year and SSDDMS implementation by 2 years, (7/20 & 7/22)

Current Period Accomplishments

1. Another 11 SUs/SDs went live on Phase-1
2. Improved training approach
 - Added \$1.2M for additional remote, onsite and conversion support
3. Published Handbook-II and updated Best Practice Guide with references to UCOA
4. Improved validation & tracking
5. Adjusted schedule to reflect 2 year extension

Current Period Accomplishments

6) Established Governance and Change Advisory Board to assist in

- prioritizing enhancement/report requests
- providing new enhancement requirements
- testing enhancements and version releases
- collaboration with Team to enable improved outcomes for all SUs/SDs

7) Expanded VT Team participation

- Engaged Vendor to support completion of Handbook-II and added 2 BA resources

Current Period Accomplishments

- 8) Improved System Performance using dedicated cloud hosted environment
- 9) Inventoried System and Report Requests
 - Developed top 50% of custom reports
 - Prioritized list of system enhancement requests
 - Defined requirements for 50% of requested enhancements
- 10) Joined SNUG. The eFin+ user group

Plans for Next Period

1. Continue SSDDMS implementations
 - 5 more SUs/SDs go live on Phase-1 7/20
2. Continued SU/SD support and training
 - Simplified request and scheduling process
 - Increased onsite Group Trainings
 - Technical Assistance for those SUs/SDs that experience unplanned challenges, for example turnover in key staff

Plans for Next Period

3. Continuous Improvement

- Business Management Handbook-II Training
- Adjustments to Cognos Report training

4. Continued Validation & Tracking

- Helpdesk metrics and recurring surveys
- ROI Tracking

Plans for Next Period

- 5) Continue evolving the Governance Group
 - Host 1st User Group Conference
 - Support additional system enhancements and report requests
 - Collaborate on version V20.11 upgrade – deployment and testing details
- 6) Expand Team resources
 - Extend Contractor BA support to Dec 2020
 - Hire School Finance System Specialist

Plans for Next Period

7) Implement more Contract Deliverables & Enhancements

- Upgrading all implementing and live districts on latest version of eFP V19.11
- Develop Roadmap for planned enhancements over next several years
- Evaluate costs of new development and request additional funding as needed
- Plan and complete development work for V20.11 (i.e. Statbook Report, Supplemental Worksheets)

Deployment Schedule

Round/Group	SU/SD Count	Databases	Phase 1: Baseline Live	Phase 2: Edge Apps Live
Round 1/Group 1A	3	9	January 2019	December 2020
Round 2	1	8	January 2019/July 2019	December 2020
Round 4/Group 4A	3	3	July 2019	December 2020
Round 4/Group 4B	4	12	July 2019	December 2020
Round 4/Group 4C	3	5	January 2020	July 2020
Round 5	5	5	July 2020	December 2020
Round 6/Group 6A & 6B	16	60	July 2021	December 2021
Round 7	8	12	January 2022	July 2022
Round 8/Group 8A & 8B	11	31	July 2022	December 2022
TOTALS	54	146		

Development Roadmap

V19.11

V20.11

V21.11

- Central Management of UCOA & Bus Rules
- Improved Printing
- Add/Sort AP by Vendor Name
- Generate Teacher Contracts
- SchoolSpring Interface enhancement
- Interfund accounting
- Display budget unit / account titles on distribution screens when approving requisition / PO's
- Track next check number for each bank account and print on checks
- Student Activities
- Check Recon, (June '21)
- Void AP check enhancement
- Step up Employee Records
- Payroll Position Budgeting interface with Payroll Module

Helpdesk Statistics

- System hosting uptime in excess of 99%
- 495 cases were logged during 2019
 - 473 or (96%) met SLA requirement
- High frequency of “User Education / How To” cases:
 - 1/1/19 Go Lives: 38% (104/272)
 - 7/1/19 Go Lives: 36% (80/223)
- Many more Go Lives (8) on 7/1/19, and much lower number of cases per entity, than with 1/1/19 Go Lives (3).

Questions

