

State House Renovation Update

Presented by:

Jennifer M.V. Fitch, PE

Commissioner

Joe Aja


*Director, Design and
Construction*

December 15, 2023



Decisions since last presentation

- 20 SF physical distancing model
- No alterations to the 1859 State House
- Evaluation of the West Entrance



Scenarios
previously
presented

- Scenarios 0-4
 - Scenario 0 = do nothing
 - Scenario 1A (entry vestibule at the west entrance) deleted



STATE HOUSE PANDEMIC RENOVATION PROJECT

DEPARTMENT OF BUILDINGS & GENERAL SERVICES


December 15, 2023



freeman | froesch | froeman

Renovations
should be done in
phases

- Phase 1 – Short term
 - Scenario 1
 - i. New entry at northwest corner and infill lobby
 - ii. New egress stairs and elevator at northwest corner
 - iii. New restrooms in northwest corner
 - iv. New egress stair at northeast corner for the Senate Chamber
 - v. New egress site path from east
 - vi. Accessible parking and near west entrance
- Phase 2 – Long term
 - Scenarios 2-4



Critical Decisions

- Approving Phase I and doing schematic design provides the information necessary to evaluate scenarios 2-4.
- BGS cannot advance to schematic design until the program has been approved.

Next Steps



Approval of Program

JLMC
Legislature



Public engagement
process

Vermont State Historic
Preservation Office (SHPO)
The Capital Complex Commission
General Public

Questions?