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*Milestones are Multi-Payer unless otherwise noted

Milestones

Staffing and Consultants

Medicaid Director Payment Reform 50% 50% 50% 15% 15% 15% 10% 10% 10% 10% 10% 10% 10% 10% 10% 15% 25% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10%

Medicaid Quality, M&E Specialist 50% 50% 50% 50% 50% 50% 50% 50% 75% 75% 75% 50% 50% 50% 50% 75% 75% 75% 75% 75% 50% 50% 50% 50% 50% 50% 50%

Medicaid Project Director, ACO 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Medicaid Project Manager, ACO 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Medicaid Data Analyst, ACO 25% 25% 25% 25% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Medicaid Contracts and Grant Manager 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25%

Medicaid Fiscal Analyst 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25%

GMCB Director Payment Reform 50% 50% 50% 15% 15% 15% 10% 10% 10% 10% 10% 10% 10% 10% 10% 15% 25% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10% 10%

GMCB Health Policy Administrator 50% 50% 50% 50% 50% 50% 50% 50% 75% 75% 75% 50% 50% 50% 50% 75% 75% 75% 75% 75% 50% 50% 50% 50% 50% 50% 50%

GMCB Health Policy Administrator 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50%

GMCB Evaluation Director 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25% 25%

Medicaid Consultant ACO: Burns and Associates 100% 100% 100% 100% 100% 100% 100% 100%

GMCB Consultant ACO: Bailit Health Purchasing 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

Statewide Data Analytics Contractor: TBD 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50%

Learning Collaborative Contractor: TBD 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50% 50%

Capacity Building, Change Management Contractor: TBD 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%
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