
Project Delivery - Advertisement, All Programs, VTrans/Operations

Advertisement, Remainder of Year 
On-Time Projects for Paving (VTrans/Operations)

Key Activity: Program: Contract 
Responsibility: Snapshot:

Advertisement All Programs VTrans/Operations ProjectSnapshot2015Jan02 Go

Goal: 80% within 30 days

Advertisement for All Programs (VTrans/Operations)

Program On-Time

Year To Date

Delayed or
Removed % On-Time On-Time

Remainder of
Year

Delayed or 
Removed % On-Time On-Time

Projected
Year End

Delayed or 
Removed % On-Time

Bike & Pedestrian Facilities 0 0 0 2 0 100 2 0 100
Interstate Bridges 0 0 0 1 0 100 1 0 100
Maintenance 0 0 0 2 0 100 2 0 100
Paving 2 0 100 17 0 100 19 0 100
Rail 1 0 100 12 0 100 13 0 100
Roadway Projects 2 0 100 13 0 100 15 0 100
Safety & Traffic Operations 1 0 100 15 0 100 16 0 100
State Highway Bridges 4 0 100 8 0 100 12 0 100
Town Highway Bridges 5 0 100 7 0 100 12 0 100

All Programs: 15 0 100 % 77 0 100 % 92 0 100 %

PIN Project
Snapshot 

Expected Start
Snapshot Actual 

Start
Today's 

Expected Start
Today's Actual 

Start

07C214 LEMINGTON-CANAAN STP 2723(1) 5/27/2015 5/27/2015

14V200 MANCHESTER-RUTLAND TOWN NH SURF(50) 12/30/2015 12/30/2015

11D340 SOUTH BURLINGTON-WILLISTON NH 2944(1) 6/3/2015 6/3/2015

99C194 THETFORD STP 2221(1)S 8/5/2015 8/5/2015

09C362 WESTFIELD-TROY STP 2903(1) 6/10/2015 6/10/2015

12D224 WILLISTON NH 2949(1) 6/3/2015 6/3/2015

14V231 WORCESTER-ELMORE STP 2954(1) 8/26/2015 8/26/2015
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