
Description Qty Unit Cost Total

Video Cameras

Reliance 4 1 Ea. 9,765.00$            9,765.00$          
POE (power over Ethernet) switch 1 Ea. 2,500.00$            2,500.00$          
UPS (Uninterruptible Power Supply) 1 Ea. 600.00$               600.00$             
12u Rack (Located in sever room, but in a separate rack from other IT equipment) 1 Ea. 550.00$               550.00$             
Cannon cameras 7 Ea. 600.00$               4,200.00$          
Camera licenses 7 Ea. 735.00$               5,145.00$          
Intel NUC Clients (Keyboard, mouse, monitor and computer) 2 Ea. 4,600.00$            9,200.00$          
Electrical/conduits 1 Ea. 2,764.60$            2,764.60$          
Plaster demolition and repair 1 Ea. 6,452.00$            6,452.00$          
Finishes 1 Ea. 6,000.00$            6,000.00$          

Subtotal Video 47,176.60$       

Door Lockdown

Magnetic locks 4 Ea. 800.00$               3,200.00$          
Crash bars 4 Ea. 3,000.00$            12,000.00$       
Door release buttons 2 Ea. 200.00$               400.00$             
Relay board 1 Ea. 200.00$               200.00$             
Request to Exit device and button 4 Ea. 200.00$               800.00$             
Electrical/conduits 1 Ea. 33,072.60$         33,072.60$       
Plaster demolition and repair 1 Ea. 2,397.00$            2,397.00$          
Finishes 1 Ea. 6,000.00$            6,000.00$          

Subtotal Door Lockdown 58,069.60$       

Total Video and Door Lockdown 105,246.20$     
General requirements 20% 21,049.24$       
Contingency 20% 25,259.09$       
Overhead and Profit 15% 22,733.18$       
Bond 4.5% 6,819.95$          
Clerk‐of‐the‐Works 3 Mo 5,600.00$            16,800.00$       
Engineering/Design 15% 3,788.86$          

Grand Total 201,696.52$     

To increase video storage from 30 days to 120 days add to the Grand Total 8,435.00$          

Assumptions:

1 The card access system, operated by BGS Security is used for the door lockdown. 

2 The existing CAT 6 cable that was previously installed, can be used to reach the server and camera locations.

3 Conduit runs for video cameras begin in tunnels at coiled cable and extend to ceiling/camera location.

4 Selected camera locations have an accessible cable path.

5 Work is performed during normal work hours.

6 Magnetic locks will work on the East and West doors.

7 Both projects are constructed at the same time.

Preliminary Project Estimate

Fixed cameras with 30 days of storage at five frames per second (industry standard) for five 

doors:  Infirmary/Loading Dock, Legislative Council, East, Central and West Doors. 

Install magnetic locks on the East and West doors, cannot get conduit to the front door.  Door 

release buttons are hardwired to two locations, the Sergeant At Arms and Capital Police.  

Magnetic locks must connect to the fire alarm system.
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