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CAPITAL BILL APPROPRIATION 
REQUESTS – FY 2016‐2017 



 

Burlington ‐ 32/108 Cherry St. HVAC  

In winter of 2016, the cooling tower and steel base structure at the Costello Court was replaced.  

As part of the same larger overall project, 90 VAV boxes were replaced inside (not shown) in the 

spring of 2016.  The new equipment will perform better with higher efficiencies. Total cost of this 

phase of the multi‐year HVAC project was $352,387. 

 

 

Old Cooling Tower 

 

 
New 



Burlington ‐ 108 Cherry Street Garage Structural Audit & Parking Garage 

Repairs 

In the fall of 2015, Walker Parking Consultants completed a condition assessment of the parking 

garage at the John J. Zampieri Building, 108 Cherry Street, Burlington.  The report assessed the 

existing conditions and provided options for repairs to extend the useful life of the garage for 20+ 

years.  The total cost for the assessment was $36,111.00. 

The report recommends removing the top 3 ½  inches of concrete from the parking decks that 

have become de‐bonded  from  the  filigree pre‐stressed deck panels,  repairing  the  rebar  and 

pouring a new layer of concrete. The method proposed is to hydro blast the 3 ½ in top layer of 

concrete  off.  The method  produces  a  considerable  amount  of water, which will  need  to  be 

removed. Currently the drainage on the lower level is nonfunctional. 

We unsuccessfully tried to trace the lines to develop a plan for repairs. Unfortunately, these lines 

are filled with sediment and this has impeded this activity. New drawings are being developed to 

replace the existing nonfunctional  lines and an alternative parking plan  is being developed for 

construction in the spring of 2017. 

 

 

 



Montpelier ‐ 120 State St. Life Safety Improvements ‐ Rear Entry 

Redesign 

In the winter of 2016, we advertised for proposals for the Architectural Services for the Rear Entry 

Redesign Project, a part of the Life Safety Improvements at 120 State St.  in Montpelier.   Black 

River Design was selected as the architect for a fee of $211,250.00.  Construction is optimistically 

scheduled to start in the fall of 2017. 

 

 

 



Middlesex ‐ State Archives Renovations 

Construction began on the VSARA offices’ side in October 2017 and is now complete, allowing 

VSARA  staff  to move  out  of  the  Sanford  Room.    The  Print/Postal  Shop was  combined  and 

expanded into the Sanford Room allowing for reduction in staff and more efficient operations. 

The existing backup generator is also being incorporated into the project to allow for Print/Postal 

operations to continue during power outages.  Project costs to date are $452,000. 

 

       

 



Newport – Northern State Correctional Facility Maintenance Building 

Construction on the new Maintenance Building began in the fall of 2015 and was substantially complete 

in June 2016. Final landscaping was completed in late 2016. The new space houses administrative space 

for the Newport BGS Maintenance staff, as well as garage space, a work area, and tool storage, allowing 

the old shop located within the secure perimeter to be used for badly needed storage of items used in the 

daily operation of Northern State Correctional Facility (NSCF).  

The total project cost was $925,000. This included the following: 

Design, permitting and wetlands work: $69,000 
Clerk of the Works: $10,850 
Site work, including water and sewer lines run over 800 feet and directional drilling under the truck trap 
access and main utility trench: $228,000 

 
BGS bought materials and self‐performed all of the electrical, HVAC and plumbing work inside the building 
utilizing our licensed staff and also performed clerk‐of‐the‐works services on the building portion of the 
project. This resulted in savings to the project of over $110,000 from the CM’s estimated cost to complete 
this work.  
 



Randolph ‐ Vermont Agriculture and Environmental Laboratory (VAEL) 
 

Act  26  of  2015  Appropriated  $2,500,000  for  finalizing  design,  construction  documents, 

permitting,  and  receiving  construction  bids.    It  also  appropriated  $14,048,174  to  begin 

construction.  The Randolph Development Review Board issued our permit, but it was appealed 

by  an  adjacent  landowner  and  joined  by  two  other  interested  parties.    After  several  status 

hearings and a few brief filings, the appeal was dismissed since the original landowner had sold 

his property.   Of the other two parties, one was deemed too far away to be directly impacted 

and the other was dismissed due to non‐participation in the proceedings.  We have submitted 

our  application  for  the  Act  250  permit  and  have  gone  through  two  hearings.    It  is  our 

understanding the District Commission is ready to issue their findings as soon as the supporting 

permits  from  ANR/DEC  are  issued.    This  should  allow  for  occupancy  of  the  facility  in 

November/December 2018.   We have received a draft Ground Lease  from our attorney.    It  is 

currently going through an internal review before sending on to the Vermont State Colleges for 

their comment with the hopes of finalizing the document in February 2017. 

 

 



Springfield ‐ Southern State Correctional Facility (SSCF) Steamline 
Replacement (Phase I) 
 

The original steam and condensate piping was direct buried during construction of the facility in 
2000/2001, and had started to corrode and leak.  The replacement steam line system was bid in 
March 2015 and reached substantial completion on September 26, 2016.  The new steam and 
condensate lines are installed in precast concrete trenches, have high efficiency insulation and 
stainless steel jacketing with precast concrete lids.  This phase completed 80% of the steamline 
distribution system on the campus.   The new piping system will eliminate the concerns about 
corrosion from contact with the soils and will allow for ready access in the event of the need for 
future maintenance.  The final construction cost for this portion of the work was $2,133,271.00. 
 
 

 



Springfield ‐ Southern State Correctional Facility (SSCF) Copper 
Waterline Replacement  
 

The original copper waterlines in the three inmate housing units and the Core Facilities Building 
had been experiencing inordinate issues with pinholes leaks.  A forensic study was done in 2012 
on the failing copper piping systems and internal erosion corrosion was identified as the source 
of  the  numerous  pinhole  leaks.    The majority  of  copper  piping  systems were  replaced with 
corrosion resistant, pre‐insulated PEX tubing.  PEX tubing is a high density polyethelyene (HDPE) 
pipe that will not corrode and is pre‐insulated with a high efficiency jacket.  The Copper Waterline 
Replacement Project started  in March 2015 and reached substantial completion on December 
14, 2016.  The final construction cost for the project was $1,493,920.  
 

 
 

 
 



St. Johnsbury ‐ Caledonia Courthouse Foundation Replacement 

Caledonia Courthouse Foundation Replacement was completed in November 2015.  Total project 

cost was $1.35 million, approximately $350,000 under budget.   Savings are due  largely to the 

knowledge and skill of the excellent team at HP Cummings Construction Company, who reduced 

the cost by implementing a design detail change in the field.  

 

 



Pittsford Complex Electrical Upgrades 

This project was funded in FY’15 in the amount of $120K and in FY’16 in the amount of $500K.  

The knob and tube wiring has been removed from several areas.  The East Cottage has had plaster 

and electrical removed and it is now ready to be put back together.   

The photo shows how the studs were cut to straighten them before lath was installed.  In this 

photo, the cut was a little too deep.  We have found quite a few surprises since removing the 

plaster in the older buildings in the Pittsford Complex.   

 

 

 

 

 



Waterbury State Office Complex Reconstruction 

Since Tropical Storm  Irene  in August of 2011,  the Waterbury State Office Complex has been 

undergoing an  intensive cleanup, planning and  reconstruction effort.   The  scope of  the work 

approved by the Legislature included the: sale of four buildings, the demolition of 23 buildings, 

the  reconstruction of 13 historic buildings,  the    construction of one new office building,  the 

construction of one new central plant building,  the construction of all new site  infrastructure 

(roads, parking lots, sewer, water, storm water, electrical power, data lines, primary heating and 

cooling lines, landscaping and sidewalks), and the tie‐in of the new infrastructure to the Public 

Safety, Forensics, Hanks and Weeks buildings.   The new and  renovated buildings are now  re‐

occupied and the main construction contract work  is 99.9% complete. Total projected project 

cost is $129,052,725 of which approximately $128,004,373 has been spent to date. The Hanks 

and Weeks buildings are currently  in design for reuse by the State  in the next few years.   The 

reuse of the Stanley and Wasson Hall building properties are under discussion.   

 

 



Bennington Monument Elevator & Gift Shop Roof Repairs 

In the spring of 2016, upgrades were made to the Bennington Monument Elevator.  The upgrades 

replaced all of the moving parts and the electrical system on the elevator.  The total project cost 

was $121,157.00.  In the spring of 2017, BGS will repair the slate roof for the Division for Historic 

Preservation. The cost is expected to be $50,000. 

 

 

 



Roxbury Fish Culture Station (Hatchery) 
 
The Roxbury Fish Culture Station, built in 1891, is the State of Vermont’s oldest fish hatchery.  To 
bring the Roxbury Fish Hatchery back to its pre‐Irene function, the facility needs significant capital 
funding  to  be  rebuilt  ($5,350,000),  for  which  we  received  $2,209,692  in  FY’17  and  we’ve 
requested an additional $2,720,000 in FY’18.  This funding will go towards the rebuild and a series 
of upgrades that are required to put the facility in compliance with wastewater discharge codes 
and standards.   
 
A partial capital investment was made regarding the Roxbury Hatchery rebuild with capital bill 
language that allows VTFWD to contract for the full rebuild amount.  We are currently proceeding 
through  the  Construction  Documents  phase,  as well  as  permitting  for  the  facility.   We  did 
experience  some  issues during  the permitting pertaining  to wetlands  issues with  the Federal 
Army Corps of Engineers, but these have been resolved and we expect permission to proceed.  
We hope to proceed with the start of construction later this year with an anticipated completion 
date in late 2018. 
 
 

 

Historic Photo of the Fish Hatchery in Roxbury. 



Randolph – Vermont Veterans’ Memorial Cemetery 

In 2012 the Vermont Veterans’ Cemetery’s 5,480 burial plots were projected to be filled by the end of 2018. In 
FY’13  funding was appropriated  for  the Cemetery Advisory Board,  in  conjunction with  the Office of Veterans 
Affairs and Buildings & Generals Services, to begin the development of a 100‐year Master Plan for the 110 acre 
cemetery site. Upon completion of the Master Plan, a grant application was submitted in July 2014 to the National 
Cemetery Administration requesting phase one funding for the expansion of the cemetery. In early October 2014, 
Vermont was notified that the National Cemetery Administration had approved a $4.57 million grant for phase 
one of the expansion. Upon receiving grant funding approval, development of project construction documents 
began  immediately. As  required by  the grant,  construction documents were  fast  tracked  for a  summer 2016 
construction start date. In May 2015 construction documents were sent out for construction bids. Based on the 
minimum bid received, the grant application was amended. On July 7, 2015, the National Cemetery Administration 
accepted the amended total project cost of $5,695,359 and construction started in August 2015. As of January 15, 
2017,  the project  is  substantially  complete and  the buildings are occupancy  ready. A $250K  spring punch  list 
remains to finish up the site work for paving, sodding, fencing, and signage. Below is a list of the construction work 
included in this project grant:   

 The construction of a 1,200sf Public Information Center Building that functions as a visitor’s information center, 
with restroom facilities and an information kiosk for locating internment sites. It also houses an office for the 
Cemetery Director and a lounge/locker room for the Honor Guard. 

 The construction of a 2,650sf Maintenance Building with four vehicle bays to allow storage for maintenance 
vehicles and  supplies. The building also houses  the Superintendent of Cemetery Office, a  staff  lunchroom, 
locker room, and shower/restroom facility.  

 Cremains Columbarium consists of four freestanding granite veneer walls constructed with 840 precast niches 
for interring cremains. 

 In‐ground Cremains site that is designated with 390 plots for the internment of in‐ground cremains. 

 In‐Ground Crypt Field for interring 410 caskets in double depth pre‐cast concrete crypt vaults, allowing for all 
season internments. These pre‐cast concrete crypt vaults are now topped with 2’ of soil. 

 Site work includes a new 1/4 mile access road, related stormwater infrastructure, parking areas, landscaping, 
entry walls and fences.  
 

The Office of Veterans Affairs anticipates opening these sections in the summer of 2017 and hopes to conduct 
year‐round burials from that point forward.  

 
   Public Information Building  Maintenance Building  Cremains Columbarium

 
   In‐Ground Cremains  In‐Ground Crypt Field  Entry Walls & Site Work 

 



Pittsford Fire Academy Burn Building 

This project was funded in FY15 with $298,490.  The town permit has been secured.  The Act 250 

permit has been submitted.  The RFP for design services is currently advertised.  Construction of 

the new Burn Building will hopefully begin in May and be completed in November 2017.   

The photo below shows the area where the new burn building will be placed.  Several existing 

burn pads will be removed to allow placement of the New Burn Building.  

 

 



 
 
 
 
 

CAPITAL BILL FY 2017 
ADJUSTMENTS 

 



Capital District Plan (“REALIGN”) 

After the Capital District Plan was submitted in October 2015, BGS requested funds to continue 

the study. In FY’17, BGS has made significant progress on its #1 priority, 111 State Street.  This is 

a core building in the Complex and nearly half vacant due to changes in the State Library.  Using 

“REALIGN” funds, BGS will complete pre‐design services by March 2017.  This includes: 

 Documentation of the building in 3D (Revit) format; 

 Survey of existing conditions (structural, mechanical, envelope, historical, etc.); 

 Space programming for potential user groups; 

 25‐year strategic plan for both the building’s improvements and for its use; and 

 Conceptual design and cost estimate. 

This project  addresses  significant  accessibility  and  security  issues  for both  the Court  and  for 

Pavilion groups (including the Governor), and it will also address floodplain mitigation. 

“REALIGN”  has  also  funded  space  programming  and  planning  for  the  Department  of  State 

Libraries.  Each of these projects, 111 State and Dept. Libraries, are individual capital requests in 

the FY’18‐19 budget. 

There are many  improvements  left to study  in the Capital District.   Future Capital request will 

continue to support this objective.   

 



Montpelier ‐ 115 State St. & 1 Baldwin St. Data Wiring 

This project was funded in FY16 with $40,000. 

The Data Wiring Project included installing Cat 6 wiring in several areas at the State House and 

all of 1 Baldwin St. in Montpelier. The wiring has been completed on this project.  There is still 

some demo to be done at 1 Baldwin St., but we are waiting until the phone lines are no longer 

needed, which will be done if/when 1 Baldwin St. goes to VOIP.  

 

 

 



Newport ‐ Orleans Courthouse ‐ Building Analysis and Feasibility Study  

In the winter of 2016, we bid for proposals for the Architectural Services for the Building Analysis 

and  Feasibility  Study  at  the  Orleans  Superior  Court  and  State  Office  Building  in  Newport.  

Weimann Lamphere Architects was selected as the architect for a fee of $86,251.00. 

 

 



Barre Courthouse ‐ Infrastructure Evaluation and Schematic Design 

In the winter of 2016‐2017, we advertised  for proposals  for the Architectural Services  for the 

Infrastructure Evaluation and Design of the Barre Superior Court & State Office Building.  Black 

River Design was selected as the architect for a fee of $40,077.00. 

 

 

 



Correctional Facility 20‐Year Capital Plan 
 

Act 160 of 2016 created a Correctional Facility Planning Committee to develop a 20‐year capital 

plan for assessing the population needs at VT State Correctional Facilities.  BGS’s portion of the 

assessment was to evaluate the use, condition, and maintenance needs of each facility, including 

potential  closure,  renovation,  relocation,  or  repurpose.    We  have  met  regularly  with  the 

committee,  provided  updated maintenance  requirements,  collaborated with DOC  on  facility 

uses, and provided cost information to be incorporated into the report and recommendation due 

to the Legislature on February 1, 2017.  We have reviewed the draft of the report, provided our 

comments, and await the submission of the report to the Legislature. 

 



Williston Public Safety Field Station; Site Location Proposal 
 

Act 160 of 2016 appropriated $250,000 to evaluate site options to replace the existing facility.  In 

response, BGS developed a preliminary program to determine the size of the site necessary.  We 

reached out  to VTrans and ANR  to  identify State‐owned sites within Chittenden County, with 

VTrans identifying four (4) possible locations.  We visited three of the sites that met DPS’s access 

requirements.    After  the  site  visits,  we  performed  an  evaluation  of  the  development  and 

permitting potential of each site.   One site was deemed to be acceptable  for the State Police 

Barracks, but upon meeting with VTrans, it was found that they only had an option on the site; 

they were pursuing the purchase for their proposed park and ride, and that was the only portion 

of the site they would acquire.   We then publicly advertised for privately‐owned property and 

received  proposals  from  twelve  owners.   We  shortlisted  the  sites  down  to  seven  possible 

locations that could work to address the State Police access requirements.  We again evaluated 

the sites to understand potential issues, received a prioritized list of the sites from DPS indicating 

which sites best addressed their requirements and presented our second report to the Chairs of 

the  Institutions Committees.   We received their approval to pursue an option on the selected 

site.   We  have  negotiated  the  purchase  price  and  have  reached  an  option  agreement.    The 

proposed language was presented to the owners, they have agreed in principal and the issue is 

now with the attorneys finalizing the agreement for signature.  We hope to proceed with a more 

thorough evaluation of the permit requirements before closing on the property and proceeding 

to design. 

 



Westminster Dept. of Public Safety Facility 
 
The new Westminster DPS Facility was started in July 2015 and was substantially completed on 
May 18, 2016.    This new  facility  created  a modern  state‐of‐the‐art  State Police outpost  and 
allowed  consolidation of  staff and equipment  from  the aging and outdated Rockingham and 
Brattleboro Barracks.  The final construction cost was $5,678,368.00. 
 

 
 

 
 



 
 
 
 
 
 
 

PREVIOUS YEARS’ FUNDING 



Woodside Juvenile Facility – Programming & Preliminary Design, and 

Bathroom Renovations 

We have completed the programming and preliminary design for a new Woodside facility.  The 

report has been distributed, and reflects the needs of a modern treatment facility.  It also outlines 

the problems and challenges of the current aging facility.  The cost of this study and report was 

$83,000.  We have a General Contractor that will begin to renovate five bathrooms in April 2017.  

The Project cost will be approximately $400,000 and construction should be completed by the 

end of 2017. 

 

 



Hyde Park ‐ Lamoille County Courthouse Renovation & Additions 

The project programming  intent was to relieve overcrowding,  improve security, better control building 

activities,  address  ADA  accessibility  issues,  and  to  make  necessary  electrical,  mechanical,  energy 

upgrades, and fire protection/building code improvements. The project scope included renovation of the 

14,542sf historic  county  courthouse and  construction of  two additions  totaling 15,918sf.  In  July 2015 

Engelberth Construction  started  construction.  In  ten months,  the project was  substantially  complete, 

meeting an aggressive construction schedule and allowing the court to relocate back into the building in 

May 2016. The construction scope of work  included:   demolition and renovation of the  interior of the 

historic  courthouse,  new  insulation,  electrical,  mechanical  and  fire  protection  upgrades,  window 

replacement/restoration, plaster and wood floor restoration. The existing building renovations included 

new ADA restrooms, a Jury Draw room for 60, new mechanical and fire protection systems. The one story 

“East” building addition houses new court administrative offices that tie nicely into the existing building 

with a new help counter and work area off of the historic central hall. The larger “South” addition, houses 

on its ground floor level a new maintenance shop/garage, a new security wing including a sheriff’s office, 

three holding cells, attorney/client rooms, and a sallyport. The “South” addition 1st Floor level houses a 

new Family Courtroom and Judiciary Suite; the 2nd Floor level houses a new Judges Chambers and Jury 

Deliberation Suite; all three levels are tied into the back of the historic courthouse and serviced with a 

new code compliant emergency egress stair and elevator. The final project cost was $8.75M. 

 



Secure Residential Facility; Plan for Siting and Design 
 

Act 26 of 2015 required the Secretary of Human Services (AHS) to conduct an examination of the 

needs of AHS to analyze the operating of the facility,  including the staffing, size of the facility, 

quality  of  care  supported  by  the  structure,  and  the  broadest  options  available  for  the 

management and ownership of the facility.  In response, AHS has issued a Request for Proposals 

for the operation and development of a proposed 16‐bed secure residential facility.  Proposals 

are due to the Department of Mental Health before 4:30 PM on Wednesday, January 25, 2017. 

 



Vermont Veterans’ Home Kitchen Renovation 

We have completed three remote “Country Kitchens” and have nearly completed the temporary 

kitchen complex utilizing three trailer units and a site‐built enclosure.   Demolition of the main 

kitchen will start February 8, 2017 and be completed by July 2017.  The Project Cost will be $1.8M. 
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