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Funded Programs within Structures

Interstate Bridge – Funds bridges and culverts on Vermont’s Interstate 
System.  Includes bridges crossing over the Interstate like  Richmond 
bridge 29 on US2 over I‐89 and the new Middlesex bridge.  

• Funded at 90% Federal/10% State

State Highway Bridge – Funds bridges, culverts and walls on Vermont’s 
State Highway system.  

• Funded at 80% Federal/20% State

Town Highway Bridge Program – Appropriation specific to local bridges 
on the Town Highway system. 

• Funded at 80% Federal/10% State/10% Local or
• Funded at 80% Federal/15% State/5% Local (Road Closures)



FY2020 Budget Breakdown for Interstate 
Bridge Program by Funding

$663,506
$2,359,625

$27,808,182

INTERSTATE BRIDGE ‐ $30.83 M

T FUND
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FEDERAL



$4,542,292

$3,076,990

$46,480,724

STATE HIGHWAY BRIDGE ‐ $54.10 M

T FUND

TIB/TIB Bond

FEDERAL

FY2020 Budget Breakdown for State 
Highway Bridge Program by 
Funding



$1,304,648
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TOWN HIGHWAY BRIDGE ‐ $13.83 M
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FY2020 Budget Breakdown for Town 
Highway Bridge Program by
Funding



Structural Deficiency 10 Year Trend         
by Program
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2018 Structure Population and Deficiency 
Status



Project Prioritization for Bridge
Programs
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Project Prioritization for Bridge
Programs

Bridge Condition and Remaining Life – 40 points
Deck life = 35 years
Superstructure and substructure life = 70 years
Culvert life = 40 years

Functionality – 5 points
Width and alignment as compared to Vermont State Standards rather 
then Federal (AASHTO) Standards

Load Capacity and Use – 15 points
Posting status, bypass length, and average daily traffic use



Project Prioritization for Bridge
Programs

Project Momentum – 5 points
Regional Priority – 15 points

Importance and need for the community
Fire safety and rescue

Waterway Adequacy – 10 points
Scour critical, adequacy, and protection

Asset Factor – 10 points
Benefit / cost
Benefit is avoiding user cost expenditures (time, fuel, etc.)



Project Prioritization for Bridge
Programs – Definitions

Candidate
Candidates are unfunded projects in the budget book with 
authority to spend that may or may not advance
Elimination of candidates would remove unrealistic expectations
Not really a project until a finance and maintenance agreement is 
signed

Pre‐Candidate
These are the top, non‐asset‐related regional needs to be 
considered for candidate or advanced status 



Structures 
Program Budget 

FY2020

• $98.8 million for bridges:

• 41 Projects funded for 
Construction

• 52 Projects Funded for 
Development and 
Evaluation

• Spending increased 
$3.3M (3%)



Program Funding Trends



Interstate Bridge Program FY2020
$ 30.83 Million

8 Projects funded for Construction

7 Projects funded for Development and Scoping

1 Design Build project in progress

1 Construction Manager/General Contractor (CMGC) project – Utilizing ABC 
Technology to replace four bridge decks 

Interstate Bridge Program Summary:
• Spending up $6.3 million from last year
• Rockingham Design Build to spend $12.5M in FY20
• Colchester Bridges 76 N & S and 77 N & to spend $11M in FY20

o Four bridge decks replaced using Accelerated Bridge Construction
o Alternative contracting (CM/GC) Used for innovation

• Four Bridge deck replacements on I‐89 in Berlin
• Lebanon NH – Hartford VT bridge on I‐89



Rockingham IM091‐1(66) Design Build ‐ Update

• Through   2019 = $37.2 Million
• Projected 2020 = $12.5 Million
• Projected 2021 = $1.3 Million
• Total Costs  $51 Million

Project Progress:

Project Spending:

• North bound bridge complete and scheduled to open this spring
o Final Paving and line striping

• Construct crossover to Northbound lane this spring
• Start Southbound bridge Demolition
• Begin constructing New southbound bridge this summer
• Project scheduled to be complete in summer or fall of 2020



Rockingham IM091‐1(66)



State Highway Bridge Program FY2020
$54.10 Million

21 Projects Funded for Construction

27 Projects Funded for Development and Scoping

5 Large culvert replacement or rehabilitation funded for construction

1 VT‐NH Project funded for construction (Lancaster‐Guildhall Rte. 2)

2 Construction funding for Alternative Contracting – Construction 
Manager/General Contractor (CM/GC) Projects

State  Highway  Bridge Program Summary:
• Down $3.5 million from last year
• Middlebury and NH‐GI spending $35 Million in SFY20 
• Middlebury and NH‐GI spending $63.5 Million over SFY21 & 22
• Bethel BR 38 on Route 12
• Pittsfield BR 126 on VT 100
• Dover BR 59 on VT 100
• Brunswick BR 6 on VT 102



North Hero – Grand Isle 
Construction Update
• $70 million (Includes Construction 
Oversite)

• Temporary Bypass with Movable bridge 
– Complete May 2019

• Construction of new movable bridge
• Starting construction Summer 2019
• New bridge opened to traffic May 
2021

• Removal of Temporary Bridge completed 
by November 2021

• Final Clean up and De‐mobilization by 
June 2022



NORTH HERO‐GRAND ISLE BHF 028‐1(26)



Middlebury WCRS(23) ‐ Tunnel



• Completed Drilling three large shafts
– 1 Launch shaft and 2 receiving shafts 

• Completed tunneling for drainage system
• Completed the drainage outfall structure at Otter Creek
• Completed construction of temporary access roads 
• Installed Utility Vaults 

Early Work Package 2 – Drainage Structures/Access Roads:

Middlebury Tunnel Project Update

Rail Detour Support Projects:
• Two projects in Construction 

– Restoring the Leicester Wye
– Building the Rutland Siding and Middlebury switches

• Restoring the Rutland Wye is in Design
– Construction Next this fall

• Upgrades to the Green Mountain Line  and NECR for increased loading
• Upgrades to Global loading facility



40’ Diameter x 40’ Deep Launch Shaft



• Right of Way Acquisition
– 30 Parcels total
– 6 remaining

• Cost Negotiations with Contractor underway
– Final cost reconciliation Scheduled for February 13
– Signed contract in Early March

• 2019 (SFY20) Construction 
– Support of excavation along the railway to allow for installation of new structure
– Sewer and Waterline construction 
– Power and telecommunication relocation

• 2020 (SFY21) Construction 
– 10 Week Rail shutdown at Middlebury  (VRS detoured to Eastern corridor)
– 10 Week closure of VT Rt. 30 and Merchants Row
– Excavate and Install Precast tunnel sections

Main Project – Construct Tunnel:

Middlebury Tunnel Project Update



Quechee Gorge Bridge Update



HARTFORD (QUECHEE) NH 020‐2(45) Quechee Gorge

• Project being designed by Gill Engineering 
• Conceptual Plans presented publicly on November 29, 2018
• Presented on but discounted nets for means restricting barrier

o High installation and lifecycle costs (camera’s and sensors required)
• Presented vertical barriers and will seek public input 
• Project will use phased construction and will not restrict traffic during 

foliage season
• Construction Contract Fall 2020 with construction starting in 2021

Main Project Update:

• Means restricting temporary barrier – Fence installed Fall 2018
• Two calls to the Gorge since the fences was installed
• December 7, 2018 – Young man removed from Fence by an off duty 

police officer proving effectiveness in allowing time for intervention
• Center section of fence can be removed for access

Temporary Barrier Update:



Means Restricting Temporary Safety Barrier



Town Highway Bridge Program FY2019

$13.83 Million

11 Projects Funded for Construction

17 Projects funded for Development and Scoping

2 VT‐NH Border Projects funded for Construction

1 VT‐NY Border Project funded for Construction

Town Highway  Bridge Program Summary:
• Up $0.5M from last year
• Brattleboro – Hinsdale Construction spending starts in FY20 and is expected 

to spend $15 Million over the next 5 years
• Windsor – Cornish Covered bridge Rehabilitation funded in FY20
• Montpelier Bridge 13 on Cummings Street
• Cavendish Bridge 58 on Depot Street
• Orleans Bridge 10 on Main Street
• Poultney Bridge 2 on Route 140



2018 Performance Measures

Town Highway Bridge:
• Cavendish – 7 week delay due to Right of Way complications
• West Haven/White Hall, NY – 8 week delay due to project administration oversite

State Highway Bridge:
• Montgomery Bridge Deck Replacement Bridge #19  ‐ 1 Year delay for Funding
• Montgomery Bridge Deck Replacement Bridge #20 – 1 year Delay for Funding



90 ABC projects
Delivered since 2012

49% of all Projects
In Structures

$117 Million 
In Construction

98% on time 
Bridge openings

Accelerated Bridge Program



Accelerated Bridge 
Construction

Conventional 
Construction % ABC % Conventional 

Construction

2012 7 9 44% 56%

2013 8 13 38% 62%

2014 18 8 69% 31%

2015 23 8 74% 26%

2016 8 8 50% 50%

2017 13 8 62% 38%

2018 5 8 38% 62%

2019 2 12 14% 86%

TOTAL (2012‐
2019) 84 74 53% 47%

Accelerated Bridge Construction



Short Term Road Closures 2019 

PROJECT NAME PROJECT 
NUMBER ROUTE Construction Duration Scope

2019 POULTNEY BF 0138(12) Route 140 Accelerated 4 weeks Full Bridge Replacement

2019 CAVENDISH BO 1442(38) Depot St Conventional Full Full Bridge Replacement

2019
WEST HAVEN‐WHITEHALL, 
NY BO 1443(51) Book Road Conventional 8 weeks Full Bridge Replacement

2019 HIGHGATE BO 1448(43) Machia Road Conventional
Short 
Duration Full Bridge Replacement



Act 153

Number of Towns

2012 Act 153 is passed
2013 3
2014 8
2015 10
2016 8
2017 6
2018 4
2019 2



Woodstock Village Before Woodstock Village After

Innovation



Johnson Village Before Johnson Village After



Questions?

Pamela Maza Thurber, P.E.
Bridge Inspection & Budget 
Program Manager

Asset Management & Performance 
Bureau
Vermont Agency of Transportation ‐
Highway Division
219 North Main Street | Suite 201
Barre, VT 05641

e‐mail: pam.thurber@vermont.gov
phone number: 802‐595‐2270 

Kristin M. Higgins, P.E.
Structures Program Manager

Project Delivery 
Bureau/Structures
Vermont Agency of Transportation ‐
Highway Division
One National Life Drive                
Montpelier, VT 05633 ‐ 50001

e‐mail: Kristin.higgins@Vermont.gov
phone number: 802‐498‐3398


