
As of 3/14/25

State of Vermont – FEMA PA Flood Recovery: 2023-2024 Overview
Status Report #237

Context
• Approximate Total Damages represent 

damages from Jul 2023 – Aug 2024

• Some amounts represent estimates, both 
entered and not yet entered, in FEMA’s Grants 
Portal and are subject to change with more 
complete information.  

• Draw Down data provided by DPS finance as of 
3/14/15. 

- As FEMA obligates funds, applicants are 
required to complete sub-grant agreements 
and provide all required cost documentation to 
DPS finance prior to receiving reimbursement

Terms Defined

Federal Share: The portion of the total 
project costs FEMA will reimburse -- ranging 
from 75% to 100% of individual project 
costs depending on several criteria. 

Obligated: Project costs  that have received 
FEMA approval for reimbursement (all 
Federal Share)

Drawn down: Obligated funds DPS Finance 
has received from FEMA.

The data in the above chart represents only FEMA Public Assistance (PA) and no other federal programs.

$55

$49

$45

$104

$24

$149$173 

$642

 $-

 $100

 $200

 $300

 $400

 $500

 $600

 $700

 $800

 $900

A P P R O X  T O T A L  D A M A G ES  
$ 8 1 5 , 0 5 1 , 7 0 5

T O T A L  D A M A G ES  W I T H  W O R K  
C O M P L E T E  $ 1 7 3 , 2 1 5 , 6 0 5

T O T A L  F ED ER A L  S H A R E  W O R K  
C O M P L ET E  $ 1 4 8 , 8 7 9 , 7 0 2

T O T A L  O B L I G A T ED  W O R K  
C O M P L ET ED  $ 1 0 4 , 2 3 3 , 6 0 2

M
IL

LI
O

N
S

FEMA PUBLIC ASSISTANCE "WORK COMPLETE" PROJECT REIMBURSEMENTS

Work Not Yet Complete

Work Complete

Federal Share

State Share

Obligated

Not Yet Obligated

Drawn Down

Not Yet Drawn Down



2

State of Vermont – HMGP and Swift Current Buyout Progress
Status Report #237

Note: This data is sourced 

from direct correspondence 

with FEMA. All data is 

subject to change.As of 3/18/25
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State-Managed Buyout Properties by Phase Geographic Distribution

Buyout Progress by Property Buyout Progress by Award Amount
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