

2024 Legislative Testimony – Senate Transportation Committee
Ryan Knapp – Project Business Lead
ITS Section Chief, Operations & Safety Bureau
Vermont Agency of Transportation

DMV ePermitting Modernization Project – Oversize/Overweight Online Permitting System

- Terminated contact with existing vendor Summer of 2022.
 - Irreconcilable differences between SoV and the implementation vendor
 - With the support of Leadership, re-evaluated project priorities and strategies
- Reset project objectives and expectations, including meeting with trucking Industry.
- Issued RFI geared toward a Commercial Off-The-Shelf solution March 2023
- High Level Functionality
 - 24/7/365 online access
 - Automated approval of certain permits (estimated 50%)
 - Trip routing
 - Municipal access
- Project Cost: estimated \$2.5-3.5 million, based on RFI responses
- Budget
 - \$3.24 million (includes carryforward from FY22 and FY23)
 - FMCSA grant contributing additional \$2 million
- Schedule
 - Issued RFP Fall 2023
 - RFP Responses due Today (1/5)
 - Award notification early Spring
 - Contract in place early/mid-Summer
 - Estimated 18 months for project completion