

## **Facility Condition Assessments Chronology:**

- 1. 7/16/2013:** Request for Proposals issued;
- 2. 8/1/2013:** 14 Proposals received;
- 3. 9/1/2013:** Proposals reviewed and recommendation to award contract forwarded;
- 4. 9/12/2013:** Award letter sent;
- 5. 9/20/2013:** Contract executed {\$79,510.00};
- 6. 10/07/2013:** Assessments begun;
- 7. 12/27/2013:** Assessments completed;
- 8. 1/22/2014:** Analysis of Costs – Phase 1 completed;
- 9. 1/30/2014:** Final payment made – no change orders {\$79,510.00}.
- 10. ??** Discussions to determine Phase 2 scope of work.