

<p align="center"><b>Phase 1</b> <b>Start-up Phase</b></p> <p align="center"><b>July 1, 2014 - June 30, 2015</b></p>	<p align="center"><b>Phase 2</b> <b>Review and Redesign</b></p> <p align="center"><b>July 1, 2015 - June 30, 2017</b></p>	<p align="center"><b>Phase 3</b> <b>Implementation</b></p> <p align="center"><b>July 1, 2017 - June 30, 2020</b></p>
Legislature		
<p align="center">Legal and Research Group (Based on Conquest Draft Amendment)</p>	<p align="center">By affirmative action approve final plan from Design Team, triggering implementation phase</p>	
Design Team		
<p>Constituted as proposed in HEC Draft 4.1</p> <p>Role during 1st Year:  Research potential designs/roles/responsibilities of a two-tier board governance system (Based on Toleno Draft Amendment)</p> <p>Research options to merge business operations into larger units (Based on Ashe Proposal)</p>	<p align="center"><u>1st Step</u>  Analyze simulation  Analyze stakeholder conversation  Analyze status of voluntary efforts (RED)  Analyze below-threshold school prevalence  Analyze business operations consolidation opportunities  Analyze Legal and Research Group findings</p> <p align="center"><u>2nd Step</u>  Establish criteria for expanded districts  Establish criteria for two-tier board option  Stakeholder engagement around criteria (as designed in HEC with narrower scope)</p> <p align="center"><u>3rd Step</u>  Revise criteria, if necessary, after engagement process  Propose final plan to legislature</p>	<p align="center">Roll-out of Statewide Plan</p> <p align="center">Timetable will vary regionally, depending on complexity of legal, fiscal and operational challenges of merging operations and/or governance.</p>
AoE/BoE		
<p align="center">Simulation Process (Based on Cross Draft Amendment)</p> <p align="center">Business Manager Handbook Completed</p>	<p align="center">Business Manager Handbook (BMH) Implementation Plan</p> <p align="center">Establish timetable for 100% utilization of BMH</p> <p align="center">Identify resources (technical support, IT resources, etc) to ensure 100% utilization of BMH</p>	
<p>Establish thresholds-measurement system for opportunities to learn. Report on scope and location of schools which fall below the threshold</p>		

<p align="center"><b>Phase 1 Start-up Phase</b></p> <p align="center"><b>July 1, 2014 - June 30, 2015</b></p>	<p align="center"><b>Phase 2 Review and Redesign</b></p> <p align="center"><b>July 1, 2015 - June 30, 2017</b></p>	<p align="center"><b>Phase 3 Implementation</b></p> <p align="center"><b>July 1, 2017 - June 30, 2020</b></p>
<p align="center">Integrate EQS with Balanced Accountability Model</p> <p align="center">Establish baselines, performance indicators and goals</p>	<p align="center">Implement longitudinal database system</p> <p align="center">Develop and implement a data-learning model. In other words, a learning system for selecting the data which is most effective for guiding policy decision making</p>	
<p>RED Process-Voluntary</p>	<p align="center">Voluntary, grandfathered/protected if started by July 1, 2016</p>	<p align="center">No longer exists</p>
<p>Stakeholder Conversation (Based on Stevens Draft Amendment)</p>		