

# Grants in Aid Pilot Project

Status Update February 2018

- 186 Participating municipalities.
- 186 Site visits with municipal officials to further explain the program, identify road segments and review eligible Best Management Practices (BMPs).
- 672 Number of road segments that will be fully brought up to the draft MRGP standards by June 30, 2018.
- 272 Number of road segments that were complete and in compliance with draft MRGP standards by December 31, 2017.
- 3.7 Average number of segments per municipality being fully brought up to compliance with draft MRGP standards.
- 72 Municipalities completed their GIA segments as of 12/31/2017. 520 BMPs were installed.



St. Albans Town  
Before and After  
Installed 10 BMPs on 2 Segments