

PROJECT SCHEDULE
BUILD Grant

Activity		2018		2019				2020				2021				2022				2023				2024				2025			
		Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2		
Grant Award/Notice to Proceed			■																												
TASK 1	ADMIN	Grant Approval Documents/Obligation of Funds			■	■	■	■																							
TASK 2	PM	Project Management		■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■		
TASK 3	BRIDGES	Environmental Permits					■	■	■	■	■	■																			
		Develop Preliminary Engineering Plans (Pre-Award)				■	■	■	■	■																					
		Preliminary Plans Review: FRA						■	■	■																					
		Develop Final Plans								■	■	■	■																		
		Final Plans Review: FRA									■	■	■																		
		Advertise for Bids										■	■	■	■																
		Construction											■	■	■	■	■	■	■	■	■	■	■	■	■	■	■	■			
TASK 4	ADMIN	Final Inspection																													
		Project Close-out																								■	■				