

BRIGHT FUTURES INFORMATION SYSTEM

(CHILD DEVELOPMENT DIVISION
INFORMATION SYSTEM - CDDIS)

John Quinn
CIO and Agency Secretary

Darin Prail
Director of Digital Services, AHS IT Lead

TECHNOLOGY UPDATE

TIMELINE

2019

- Act 72 Sec. E. 318.4
- BFIS Modernization Plan
- Funding for Implementation

2020

- Modernization Plan Report
- Covid-19 Pandemic
- System Requirements Gathering and Formal Request for Proposals (RFP)

2021

- Vendor Selection & Contract Negotiation
- Independent Review procurement (22 V.S.A. § 901) & Independent Review
- Contract Finalization
- Design, Development, & Implementation

TECHNOLOGY UPDATE

PLAN FOR PLATFORM COMPONENTS

Case Management

- Salesforce w/Vlocity HHS add-on

Document Management

- Hyland Onbase

Identity and Access Management

- Okta

Integration

- Mulesoft