

26-0803 timeline

1. CESA formation

- a. CESA board member appointments: w/in 30 days of passage
- b. 1st meeting of CESA board: w/in 45 days of passage

2. UUSD formation (*on or before*)

- a. Facilitator hire: October 1, 2026
- b. Study committee assignments and 1st mtg: December 1, 2026
- c. AOE study committee status report to GA: January 1, 2027
- d. Study committee final report: December 1, 2027
- e. School board review of study committee report: February 1, 2028
- f. Secretary review: April 1, 2028
- g. SBE findings: June 1, 2028
- h. Vote to form UUSD: November 7, 2028
- i. Facilitator final report to GA: January 1, 2029
- j. AOE report to GA w/SU and CESA boundary suggestions: January 1, 2029