



UPDATE

To: House Transportation Committee
From: Jim Moulton, Executive Director
Date: January 15, 2026
Re: **Update re Washington County Transition**

Dear Members of the Committee,

Below is a summary of key information regarding the transition of Washington County services.

- Target transition date remains July 1, 2026.
- Held multiple meetings between GMT and TVT leadership and other management staff; Staff from both agencies visited facilities at each other's locations.
- Added GMT Board Member to TVT Transition Committee.
- Worked with GMT to:
 - Establish MOU with Sugarbush for services and local match.
 - Leverage aging GMT grant to hire Volunteer Coordinator.
 - Establish new Community Relations Manager role (& hire) for local match.
- Invited GMT Union participation in upcoming TVT Union negotiations; Negotiations to start this month.
- Facilities
 - Leveraged GMT grants to begin fixing critical facility flaws.
 - Began work to transition facility lease from GMT to TVT.
- I/T
 - Doing assessment of GMT systems to a) ID needs, and b) develop transition plan
 - To begin installation of new statewide Dispatching software at Washington County site.
- Learning lessons from RCT/FGI transition.

Please let me know if you have any further questions or comments. I can be reached at 802-355-2287 or jim@trivalleytransit.org. Thank you.

A handwritten signature in blue ink, appearing to read "Jim", is located at the bottom left of the page.