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Waterbury RF1-108-9

TOTAL COST
Costs Eligible for 

Phos Grant

Costs Not 
Eligible for 
Phos Grant

Subtotal Construction $5,891,667 $5,775,411 $116,257
Step I - Feasibility and 
Report Sub Total         $277,890 $273,211 $4,678
Step II - Final Design Sub 
Total         $549,486 $540,235 $9,251
Step III - Construction 
Engineering  Subtotal        $576,000 $566,303 $9,697

Subtotal - Engineering $1,403,376 $1,379,750 $23,626
Subtotal  Legal/Admin $219,362 $212,720 $9,642
Total Project Cost $7,514,405 $7,367,880 $149,525

Bonding Limit $355,000

Funding 
CWSRF Construction Loan $355,000
STAG Funds $800,000
State Capital Funds 2006 $496,985
State Capital Funds 2012 $1,969,202
State Capital Funds 2013 $3,418,765
State Capital Funds 2014 $300,000
State Administrative Grant $3,000
Total Available Funds $7,342,952

Total Phos Eligible Cost $7,367,880
Sum of Grants to Date $6,987,952
Grants Needed $379,929

Construction Status

Substantial Completion Fall 2014

Final Completion Spring 2015

Summary of Waterbury Phosphorus Removal            

Project Costs Summary


