
Bloomer Spending 

HVAC & Heat Pump replacements-----------------------20k (already spent) 

Flooring replacements---------------------------------------17k (already spent) 

HVAC As-builts & structural engineering for RTU’s---9.5k (already spent) 

Clerk of the Works---------------------------------------------50k (estimated currently out to bid) 

DDC replacement/upgrade----------------------------------200k (awarded to TCV) 

RTU replacement----------------------------------------------400k (awarded to Alliance Mechanical) 

Boilers replacement------------------------------------------125k estimate (2 of 4 have failed currently) 

Roof replacement---------------------------------------------200k estimate (ready to be put out to bid) 

 

Already spent total=$46,500.00 

Sub Total=$1,021,500.00 

Left to do: 

Fire Alarm replacement----------------------------------375k 

Cooling Tower Replacement----------------------------200k 

 

Grand Total---------------=$1,596,500.00 

Previously allocated------$1,050,000.00 

Shortfall---------------------$546,500.00=request of 500k 

 

 

 

 

 

 

 


