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This form should be initially completed by the Agency’s ADS IT Director or their designee while working with the business to gather 
relevant information. For IT Activities over $100,000, the Agency’s EPMO Portfolio Manager should be included once the initial 
information has been gathered and they will facilitate the review for approval and verify the forms completion. For IT Activities under 
$100,000, the Agency’s IT Director will facilitate the review and approval and send the approved ITABC to the Agency’s Portfolio 
Manager once final signing has been completed. Please include all relevant worksheets and documents supporting your IT ABC 
when you submit for review. 

 

1. General Information 
This section is used to document information related to the proposed IT Activity. It specifies the persons’ responsible 
for executing the project. It also describes the project at a high level, the problem the business is trying to solve, and 
documents any proposed solution the team may have as a result of an exploration activity. 

 

Date Submitted  Agency  

Person Completing Form  Department  

IT Activity/Project Name  Division  

Project Type   Agency IT Lead  

Est. Project Start Date  Est. Project End Date  

Sponsor  Project Manager  

Business Lead  Business Analyst  

Finance Manager  Enterprise Architect  

Program Code  Customer Code  

High Level Project 
Description (Max 3 Lines) 

 

 
 

Describe the business 
problem you are trying 
to solve. 

 

 
What is your proposed 
solution and 
procurement plan (i.e., 
RFP, contract extension, 
sole source, etc.)? 

 

 

2. Information Security 
This section identifies if the solution stores/transports/controls access to confidential/sensitive/nonpublic information 
and/or represents significant reputational risk to the State. 

 

Does the proposed solution store/transport/control access to confidential, sensitive, 
nonpublic information, and/or represent significant reputational risk to the State?  

If “Yes” to the above, check all that apply below: 

☐ Personally identifiable information 
☐ Information regarding credit card payments 
☐ Health related information 

☐ Tax information obtained from the federal government 
☐ Information associated with minor children 
☐ Other sensitive, confidential, or non‐public information 
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3. Business Justification 
IT projects are undertaken to achieve business objectives/values. EPMO categorizes Business Value (BV) into 4 types: 
Financial, Customer Service, Risk Reduction and Compliance. Tip: If you expect to gain efficiencies, think about how the 
State will benefit from those efficiencies to determine your BV Type. Efficiencies should save the State money (BV= 
Financial) and/or improve customer service (BV= Customer Service). Note customer service improvements could come 
from freed‐up resources that can be reallocated to other services provided by your Agency/Department. 
 

Business Value Description 

Financial A net decrease to State costs resulting from: a reduction in operating costs, State labor costs, and/or 
infrastructure costs. **Section 8 of this form MUST show a decrease to claim a financial business value. 

Customer 
Service 

A new or improved customer service (for internal or external customers). Examples include service 
automation, improved access to information, improved service quality, faster turnaround times, etc. 

Risk Reduction A reduction of a risk to the State as a result of replacing an unstable system, improving security, 
implementing a sustainable solution, etc. 

Compliance Meets a previously unmet State or Federal compliance requirement. 
 
Business Value  Business Value Description How will Achievement be Measured? 
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4. Leveraging the Success of Others 
This section details what other State, Federal or Municipal government entities are using to meet the same or similar 
business need. It further justifies the proposed solution and explains how it may be within industry standards. 

 

Is there an existing State solution that could meet the business needs?  

 
If yes, has this 
solution been 
evaluated to see if it 
could be used? 

  

Are other State, Federal or Municipal government entities using the proposed solution to meet a 
similar business need? 

 
 

 
 

If yes to the above, 
what governmental 
entity or entities? 

  

 
If no, why are we 
choosing a solution 
that no other 
government entity 
uses? 

  

5. Risks 
Describe any known risks related to this IT Activity. 

 
What are the risks 
of doing nothing 
(i.e., staying with 
the current 
solution)? 

 

 
What are the risks 
of moving forward 
with the proposed 
solution? 
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6. Proposed Solution Costs 
In this section, itemize the estimated costs for the proposed solution. The Lifecycle of the solution is how many years 
you plan to use the proposed solution before investing dollars in substantial upgrades or going back out to RFP. The 
maximum you can enter is 5 years unless you have received authorization from the CIO to have a longer lifecycle. The 
EPMO will assist with ADS resource cost estimates. 

 

Lifecycle of Proposed Solution (Max is 5 years excluding implementation.)  Years 
Was a Request for Information (RFI) done?  

Identify Cost Estimated Source  
Cost Estimates Entered By (Name/Role)  
Description of Costs Implementation Costs Annual Operating 
Vendor Implementation/Installation/Configuration   
Contracted Services for Project Management   
Other Contracted Professional Services for Implementation   
ADS EPMO Project Oversight & Reporting   
ADS EPMO Project Manager for Implementation   
ADS EPMO Business Analyst for Implementation   
ADS Enterprise Architect Staff for Implementation   
ADS Security staff for Implementation   
Other ADS IT Labor for Implementation   
Software/Licenses   
Hosting   
Hardware   
Equipment or Supplies   
Vendor Annual Maintenance/Service Costs   
State IT Labor to Operate & Maintain the Solution   
Other Costs (Please describe in section 10.)   
Sub‐Total Costs   
Total Lifecycle Operating Cost   
Sub‐Total IT Activity Costs   
Estimated Independent Review Cost   

Total Implementation    

Total IT Activity Costs  
Note - Please refer to your EPMO Portfolio Manager for ADS IT staff hourly rates. 

 
New IT Activity Costs Summary (Enter Applicable State Fiscal Years) 
 Implementation Costs Lifecycle Operating Costs  

Fiscal Year Federal Funds State Funds Federal Funds State Funds Total 
SFY      
SFY      
SFY      
SFY      
SFY      
SFY      

SFY      

TOTAL      
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Proposed Solution Costs to the State 

% of Implementation Costs to be paid with State funds* % 
Total Implementation Costs to be paid with State funds  
% of Lifecycle Operating Costs to be paid with State funds* % 
Total Lifecycle Operating Costs to be paid with State funds  
Total IT Activity Costs to be paid with State funds  

*Use an average if you expect the percentage to change from year to year. 
 

7. Current Solution Costs 
In this section detail the costs of the current solution. This is used to identify any potential cost savings to the State if the 
project is approved for implementation. 

 

Description of Costs Annual Operating 
Software/Licenses  
Hosting Provider  
Hardware  
Equipment or Supplies  
State Labor to Operate & Maintain Current Solution**  
Vendor Annual Maintenance/Service Costs  
State labor costs to be eliminated as a result of automation provided by the new solution.  
Other Costs/Cost Avoidance (Please describe in section 10.) ***  
Total Annual Current Cost  
Total Current Lifecycle Cost  

 

Current Solution Costs to the State 
% of Current Operating Costs paid for with State funds % 
Total Lifecycle Costs to be paid with State funds  

**Please refer to your EPMO Portfolio Manager for ADS IT staff hourly rates. 
*** IMPORTANT: Include any additional agency, department, or program costs to be eliminated, or reduced, once the new solution is implemented. 

 
 

8. Net Impact to State Costs 
Cost Dollar Amount 

Proposed Solution Lifecycle Costs to be paid by the State  
Current Solution Lifecycle Costs to be paid by the State  
Net Change to State  

9. Budget Information 
This section validates that the Agency’s business office has budgeted for the costs associated with this project. 

 

Are your Business Office & Commissioner aware of this project and the plans for funding it?  
If State funding is required do you have the money to pay for this year’s costs out of 
your current fiscal year budget? 

 

 
If “No” to the above, what is your 
plan to obtain funding? 

  

Was the cost of this solution approved in your most recent budget submission to 
Finance & Management? 
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10. Comments and Additional Information 
Please enter any additional comments or business justifications that should be taken into consideration. Also, 
please list out any applications/systems that will be impacted by this activity. 
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11. Review/Pre-Approvals 
EPMO Portfolio Manager to verify the following pre-approvals have been received prior to sending for signature.  
 

Role Name Date Approved 

Requesting Agency/Department Finance Manager/Director   

Agency/Department IT Director   

Agency/Department Project Sponsor   

ADS Chief Technology Officer   

ADS Secretary/CIO   

EPMO Portfolio Manager Verifying Review Completed   

 
 

12. Final Approvals 
 

Approver eSignature/Date 

Agency IT Director/Lead  

Agency Finance Lead  

ADS Chief Technology Officer  

Agency Secretary, Commissioner or Deputy, Division Director  

State CIO & ADS Secretary  
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	Date Submitted: 
	Agency: AOT
	Person Completing Form: Helen Tanona
	Department: DMV
	IT ActivityProject Name: DMV Core System Replacement
	Division: 
	Project Type: [Design, Develop & Implement]
	Agency IT Lead: Tom Buonomo
	Est Project Start Date: 04/01/2021
	Est Project End Date: 06/30/2024
	Sponsor: Wanda Minoli
	Project Manager: 
	Business Lead: 
	Business Analyst: 
	Finance Manager: Terri Blaisdell
	Enterprise Architect: 
	Program Code: 
	Customer Code: DMV25
	High Level Project Description Max 3 Lines: Replacement of DMV’s decades old core mainframe system of record and many ancillary supporting systems that feed it, with a single fully integrated COTS system.
	Describe the business problem you are trying to solve: The current "core system" is comprised of a mainframe with ~20 ancillary systems and databases.  As the mainframe component ages, risk of catastrophic failure increases.  The downstream effect of a failure in the mainframe is significant and would be public facing. The ancillary systems are a combination of many archaic MS Access Database applications,  a point of sale system, a data entry system that feeds the mainframe, a credentialing system with an eServices component and more. 
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	Information associated with minor children: On
	Other sensitive confidential or nonpublic information: On
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	Business Value 2: [Risk Reduction]
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	Business Value DescriptionRow4: Accelerate compliance with State-to-State requirements
	How will Achievement be MeasuredRow4: Meet or beat current estimate for compliance in 2023.
	Other State: [Yes]
	If yes has this solution been evaluated to see if it could be used: Yes. That is the intent. The Fast solution is already partially in use by DMV (CVO) and the Tax version of solution is the core system for the Vermont Department of Taxes. The proposal is to fully use it as the core system for DMV and host it in the Fast cloud environment.
	Proposed: [Yes]
	If yes to the above what governmental entity or entities: Massachusetts Department of Transportation (Driver and Vehicle Services)Nebraska Department of Motor Vehicles (Vehicle Services)North Dakota Department of Transportation (Vehicle Services)Oregon Department of Transportation (Driver and Vehicle Services)Washington State Department of Licensing (Driver and Vehicle Services)
	If no why are we choosing a solution that no other government entity uses: 
	What are the risks of doing nothing ie staying with the current solution: Inability to maintain staffing levels of mainframe support personnel.Inability to provide required legislative changes as required by law.Unable to meet customer demands for future on-line services which are expected these days.Lack of agility and nimbleness in responding to requests for functionality. In some cases production level applications cannot be modified due to their age and architecture.
	What are the risks of moving forward with the proposed solution: Resources - the project will require full time involvement by Agency business staff with authority to make decisions about how the agency will conduct business in the future.  Individuals assigned the project must be 100% dedicated for the duration of the assignment. Competing priorities - DMV has several other IT projects in flight and in pipeline.  Resources may need to be diverted from those projects or projects may need to be deferred.
	TotalState: 79477659
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	NewProposed: 79477659
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	BO Funding: [SELECT]
	Money Avail: [SELECT]
	If No to the above what is your plan to obtain funding: 
	Included: [SELECT]
	CurrentLifecycle: 0
	please list out any applicationssystems that will be impacted by this activity: The total implementation project duration will be 36 months. There will be two roll outs with 18 months for  Driver Services (DS) and 18 months for Vehicle Services (VS). The State will provide project space and desks, workstations with appropriate software for all project team members with a FAST-provided minimum specification, training space and equipment, testing space and equipment, appropriate number of printers and copiers to support project team.Due to limitations of this form,  the above calculations are based on 3 years of implementation (DDI) and 4 years of M&O. Beginning in FY22. Not included in the above calculations are:      *    Approx $13k of projected EPMO/EA/CISO and ADS AOT-IT Labor as the project      ramps up in Q4 FY21      *    Year 5 of M&O (FY29) = $8,378,234Labor Estimates:     * EPMO OPM: 10 hrs / Month for 36 months      * ADS AOT-IT Staff for M&O assume all FTE currently supporting legacy systems that will be decommissioned as a result of this project , will shift to supporting this solution full time. ADS AOT-IT staff cost is carried in the AOT base budget.Assumptions & Other Notes:    * Other Costs: = G3 Accounts, Visual Studio, Visio Etc. During M&O years this number is a 4 year average as the number of Fast resources will fluctuate.   * Yearly M&O for vendor Hosting, Annual Maintenance,  and M&O Services are averages based on 4 years as the amounts increase each year.   * Solution will be fully hosted, monitored and supported by Fast and will be Highly Available and performance SLA will be in place.  eServices will be available to DMV customers 24x7x365    * Fast peak staffing level projected to be 35 during implementation and a slow decrease to a steady state of ~12 in the out years.   * Refresh of Developer Workstations for Fast in FY26   * Penetration Testing will occur prior to both roll outs.  at ~27K per engagement
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