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This form should be initially completed by the Agency’s ADS IT Director or their designee while working with the business to gather 
relevant information. For IT Activities over $100,000, the Agency’s EPMO Portfolio Manager should be included once the initial 
information has been gathered and they will facilitate the review for approval and verify the forms completion. For IT Activities under 
$100,000, the Agency’s IT Director will facilitate the review and approval and send the approved ITABC to the Agency’s Portfolio 
Manager once final signing has been completed. Please include all relevant worksheets and documents supporting your IT ABC 
when you submit for review. 

 

1. General Information 
This section is used to document information related to the proposed IT Activity. It specifies the persons’ responsible 
for executing the project. It also describes the project at a high level, the problem the business is trying to solve, and 
documents any proposed solution the team may have as a result of an exploration activity. 

 

Date Submitted  Agency  

Person Completing Form  Department  

IT Activity/Project Name  Division  

Project Type   Agency IT Lead  

Est. Project Start Date  Est. Project End Date  

Sponsor  Project Manager  

Business Lead  Business Analyst  

Finance Manager  Enterprise Architect  

Program Code  Customer Code  

High Level Project 
Description (Max 3 Lines) 

 

 
 

Describe the business 
problem you are trying 
to solve. 

 

 
What is your proposed 
solution and 
procurement plan (i.e., 
RFP, contract extension, 
sole source, etc.)? 

 

 

2. Information Security 
This section identifies if the solution stores/transports/controls access to confidential/sensitive/nonpublic information 
and/or represents significant reputational risk to the State. 

 

Does the proposed solution store/transport/control access to confidential, sensitive, 
nonpublic information, and/or represent significant reputational risk to the State?  

If “Yes” to the above, check all that apply below: 

☐ Personally identifiable information 
☐ Information regarding credit card payments 
☐ Health related information 

☐ Tax information obtained from the federal government 
☐ Information associated with minor children 
☐ Other sensitive, confidential, or non‐public information 
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3. Business Justification 
IT projects are undertaken to achieve business objectives/values. EPMO categorizes Business Value (BV) into 4 types: 
Financial, Customer Service, Risk Reduction and Compliance. Tip: If you expect to gain efficiencies, think about how the 
State will benefit from those efficiencies to determine your BV Type. Efficiencies should save the State money (BV= 
Financial) and/or improve customer service (BV= Customer Service). Note customer service improvements could come 
from freed‐up resources that can be reallocated to other services provided by your Agency/Department. 
 

Business Value Description 

Financial A net decrease to State costs resulting from: a reduction in operating costs, State labor costs, and/or 
infrastructure costs. **Section 8 of this form MUST show a decrease to claim a financial business value. 

Customer 
Service 

A new or improved customer service (for internal or external customers). Examples include service 
automation, improved access to information, improved service quality, faster turnaround times, etc. 

Risk Reduction A reduction of a risk to the State as a result of replacing an unstable system, improving security, 
implementing a sustainable solution, etc. 

Compliance Meets a previously unmet State or Federal compliance requirement. 
 
Business Value  Business Value Description How will Achievement be Measured? 
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4. Leveraging the Success of Others 
This section details what other State, Federal or Municipal government entities are using to meet the same or similar 
business need. It further justifies the proposed solution and explains how it may be within industry standards. 

 

Is there an existing State solution that could meet the business needs?  

 
If yes, has this 
solution been 
evaluated to see if it 
could be used? 

  

Are other State, Federal or Municipal government entities using the proposed solution to meet a 
similar business need? 

 
 

 
 

If yes to the above, 
what governmental 
entity or entities? 

  

 
If no, why are we 
choosing a solution 
that no other 
government entity 
uses? 

  

5. Risks 
Describe any known risks related to this IT Activity. 

 
What are the risks 
of doing nothing 
(i.e., staying with 
the current 
solution)? 

 

 
What are the risks 
of moving forward 
with the proposed 
solution? 
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6. Proposed Solution Costs 
In this section, itemize the estimated costs for the proposed solution. The Lifecycle of the solution is how many years 
you plan to use the proposed solution before investing dollars in substantial upgrades or going back out to RFP. The 
maximum you can enter is 5 years unless you have received authorization from the CIO to have a longer lifecycle. The 
EPMO will assist with ADS resource cost estimates. 

 

Lifecycle of Proposed Solution (Max is 5 years excluding implementation.)  Years 
Was a Request for Information (RFI) done?  

Identify Cost Estimated Source  
Cost Estimates Entered By (Name/Role)  
Description of Costs Implementation Costs Annual Operating 
Vendor Implementation/Installation/Configuration   
Contracted Services for Project Management   
Other Contracted Professional Services for Implementation   
ADS EPMO Project Oversight & Reporting   
ADS EPMO Project Manager for Implementation   
ADS EPMO Business Analyst for Implementation   
ADS Enterprise Architect Staff for Implementation   
ADS Security staff for Implementation   
Other ADS IT Labor for Implementation   
Software/Licenses   
Hosting   
Hardware   
Equipment or Supplies   
Vendor Annual Maintenance/Service Costs   
State IT Labor to Operate & Maintain the Solution   
Other Costs (Please describe in section 10.)   
Sub-Total Costs   
Total Lifecycle Operating Cost   
Sub-Total IT Activity Costs   
Estimated Independent Review Cost   

Total Implementation    

Total IT Activity Costs  
Note - Please refer to your EPMO Portfolio Manager for ADS IT staff hourly rates. 

 
New IT Activity Costs Summary (Enter Applicable State Fiscal Years) 
 Implementation Costs Lifecycle Operating Costs  

Fiscal Year Federal Funds State Funds Federal Funds State Funds Total 
SFY      
SFY      
SFY      
SFY      
SFY      
SFY      

SFY      

TOTAL      
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Proposed Solution Costs to the State 

% of Implementation Costs to be paid with State funds* % 
Total Implementation Costs to be paid with State funds  
% of Lifecycle Operating Costs to be paid with State funds* % 
Total Lifecycle Operating Costs to be paid with State funds  
Total IT Activity Costs to be paid with State funds  

*Use an average if you expect the percentage to change from year to year. 
 

7. Current Solution Costs 
In this section detail the costs of the current solution. This is used to identify any potential cost savings to the State if the 
project is approved for implementation. 

 

Description of Costs Annual Operating 
Software/Licenses  
Hosting Provider  
Hardware  
Equipment or Supplies  
State Labor to Operate & Maintain Current Solution**  
Vendor Annual Maintenance/Service Costs  
State labor costs to be eliminated as a result of automation provided by the new solution.  
Other Costs/Cost Avoidance (Please describe in section 10.) ***  
Total Annual Current Cost  
Total Current Lifecycle Cost  

 

Current Solution Costs to the State 
% of Current Operating Costs paid for with State funds % 
Total Lifecycle Costs to be paid with State funds  

**Please refer to your EPMO Portfolio Manager for ADS IT staff hourly rates. 
*** IMPORTANT: Include any additional agency, department, or program costs to be eliminated, or reduced, once the new solution is implemented. 

 
 

8. Net Impact to State Costs 
Cost Dollar Amount 

Proposed Solution Lifecycle Costs to be paid by the State  
Current Solution Lifecycle Costs to be paid by the State  
Net Change to State  

9. Budget Information 
This section validates that the Agency’s business office has budgeted for the costs associated with this project. 

 

Are your Business Office & Commissioner aware of this project and the plans for funding it?  
If State funding is required do you have the money to pay for this year’s costs out of 
your current fiscal year budget? 

 

 
If “No” to the above, what is your 
plan to obtain funding? 

  

Was the cost of this solution approved in your most recent budget submission to 
Finance & Management? 
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10. Comments and Additional Information 
Please enter any additional comments or business justifications that should be taken into consideration. Also, 
please list out any applications/systems that will be impacted by this activity. 
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11. Review/Pre-Approvals 
EPMO Portfolio Manager to verify the following pre-approvals have been received prior to sending for signature.  
 

Role Name Date Approved 

Requesting Agency/Department Finance Manager/Director   

Agency/Department IT Director   

Agency/Department Project Sponsor   

ADS Chief Technology Officer   

ADS Secretary/CIO   

EPMO Portfolio Manager Verifying Review Completed   

 
 

12. Final Approvals 
 

Approver eSignature/Date 

Agency IT Director/Lead  

Agency Finance Lead  

ADS Chief Technology Officer  

Agency Secretary, Commissioner or Deputy, Division Director  

State CIO & ADS Secretary  
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	RFI: [Yes]
	If no RFI: RFI Responses 
	Names: Morgan Amell - ADS/EPMO 
	Implementation 1: 
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	1: 
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	Date Submitted: 
	Agency: 
	Person Completing Form: Morgan Amell
	Department: Labor
	IT ActivityProject Name: UI Modernization
	Division: Unemployment Insurance 
	Project Type: [Design, Develop & Implement]
	Agency IT Lead: 
	Est Project Start Date: 03/01/2021
	Est Project End Date: 6/30/2022
	Sponsor: Michael Harrington
	Project Manager: 
	Business Lead: Cameron Wood
	Business Analyst: 
	Finance Manager: Chad Wawrzyniak
	Enterprise Architect: 
	Program Code: 
	Customer Code: VDOL1
	High Level Project Description Max 3 Lines: Phase 1 of replacing the current, legacy Unemployment Insurance system
	Describe the business problem you are trying to solve: Vermont is maintaining outdated and expensive mainframe-based unemployment insurance benefits and tax systems. The Vermont Department of Labor's (VDOL) current UI processing system runs on legacy hardware and software. The system was written in the 1980s and remain constrained by the technology of that era relative to the demands placed on the system by ever changing federal program requirements. 
	What is your proposed solution and procurement plan ie RFP contract extension sole source etc: Issue a RFP and contract with a vendor to implement Phase I of this system.  The preferred solution would be deployable within the State's Salesforce Platform. 


	Data: [Yes]
	Personally identifiable information: On
	Information regarding credit card payments: On
	Health related information: On
	Tax information obtained from the federal government: On
	Information associated with minor children: Off
	Other sensitive confidential or nonpublic information: Off
	Business Value 1: [Customer Service]
	Business Value DescriptionRow1: The current legacy system is aging and has experienced several outages when UI benefits were critically needed by Vermonters. 

A new system will provide an easier application process and status process, less downtime impacting end users  
	How will Achievement be MeasuredRow1: Less calls and inquires to the VDOL call center
	Business Value 2: [Compliance]
	Business Value DescriptionRow2: a new system will allow the achievement of UI program metrics (i.e. time to process claims and time to fully adjudicate a claim)
	How will Achievement be MeasuredRow2: process time is decreased, benefits and decisions will happen timely
	Business Value 3: [Customer Service]
	Business Value DescriptionRow3: The system will enhance existing services in all areas of UI (Benefits, Tax and Appeals) by automating manual processes, reducing client wait times and implementing self
service applications for clients (claimants and employers)
	How will Achievement be MeasuredRow3: reduction in manual process, reduction in client wait times
	Business Value 4: [SELECT]
	Business Value DescriptionRow4: 
	How will Achievement be MeasuredRow4: 
	Other State: [Yes]
	If yes has this solution been evaluated to see if it could be used: Salesforce is the platform that is currently being used at the Department of Labor to administer the Pandemic Unemployment Assistance (PUA) Program.

Salesforce is also being used in several Agencies and Departments to build grant application, administration and grant programs to Vermonters in response to the COVID-19 pandemic. 
	Proposed: [Yes]
	If yes to the above what governmental entity or entities: Several States are using a Salesforce solution for Unemployment Insurance Programs, such as Connecticut 
	If no why are we choosing a solution that no other government entity uses: 
	What are the risks of doing nothing ie staying with the current solution: The legacy system will continue to have critical failures.  It is becoming harder and harder to find resources with the technical skills to support and maintain the aging infrastructure of this system. 
	What are the risks of moving forward with the proposed solution: Securing the necessary financial and human resources to fully support the project.  

Staff training and learning a new technology. 
	TotalState: 6635775
	LifecycleState: 3135775
	Operating: 100
	StateFunds: 3500000
	Implementation: 100
	Annual OperatingSoftwareLicenses_2: 52638
	Annual OperatingHosting Provider: 
	Annual OperatingHardware_2: 18149
	Annual OperatingEquipment or Supplies_2: 
	Annual OperatingState Labor to Operate  Maintain Current Solution: 349440
	Annual OperatingVendor Annual MaintenanceService Costs_2: 363364
	Annual OperatingState labor costs to be eliminated as a result of automation provided by the new solution: 
	Annual OperatingOther CostsCost Avoidance Please describe in section 10: 
	Current Annual Total: 783591
	State Percent: 100
	CurrentTotalLife: 3917955
	NewProposed: 6635775
	CurrentSolution: 3917955
	Dollar AmountAmount of Increase: 2717820
	BO Funding: [Yes]
	Money Avail: [No]
	If No to the above what is your plan to obtain funding: 
	Included: [No]
	CurrentLifecycle: 3917955
	please list out any applicationssystems that will be impacted by this activity: Implmentation - 
Vendor based on RFI responses - $2,466,432
Other Contracted Services - BA Mathtech Contract - $490,000
ADS Oversight - Various oversight activities (including the IR) over 18 months 
312 hours x $88/hour = $27,456
ADS PM - 75% allocation over 18 months - 2340 hrs x $88/hr = $205,920
ADS EA - various activities throughout the life of the project, including Mulesoft development - 1264 hours over 18 months @ $88/hr = $111,232.00 
ADS Security - 120 hours over 18 month implementation @ $88/hr = $10,560
ADS IT Staff - 1092 hours over 18 month implementation @ $84/hr = $91,728 
Software - Mulesoft subscription $64,000


Ongoing Costs: 
Software Licenses: 
est VDOL Licenses needed 65 X $2,019 = $131,235
est community user licenses 22,000 Claimants in 2019 x $7.72 = $169,840
Mulesoft annual subscription - $64,000
Total annual license Fee: $365,075

State labor to operate and maintain - 1.5 FTE annually = $262,080
	NameRequesting AgencyDepartment Finance ManagerDirector: Chad Wawznyiak
	Date ApprovedRequesting AgencyDepartment Finance ManagerDirector: 
	NameAgencyDepartment IT Director: Karen Canas
	Date ApprovedAgencyDepartment IT Director: 
	NameAgencyDepartment Project Sponsor: Michael Harrington
	Date ApprovedAgencyDepartment Project Sponsor: 
	NameADS Chief Technology Officer: Mark Combs
	Date ApprovedADS Chief Technology Officer: 
	NameADS SecretaryCIO: Shawn Nailor
	Date ApprovedADS SecretaryCIO: N/A
	NameEPMO Portfolio Manager Verifying Review Completed: Morgan Amell
	Date ApprovedEPMO Portfolio Manager Verifying Review Completed: 


